

Appendix 4 – Status of PTP projects at December 2025







Projects already in production include BluLink, the Covert Operations Database (COD) – phase 1, mCOPS and mCOPS domestic violence, forensics and exhibits.



The NSW Police Force has also delivered improvements to data analytical capacity and underlying technology capabilities, such as systems integration.




Table 3 summarises the overall status of PTP projects at December 2025. The NSW Police Force presented project status reports to the monthly Police Technology Program (PTP) steering committee, using a red, amber, green coding approach. Projects that had not yet started or were being re-scoped were reported as grey.





The final column in Table 3 indicates whether the NSW Police Force expects to deliver this component of the PTP within existing capital funding.

Table 3: Status of PTP projects at December 2025

PTP program		Description and status at December 2025	PTP \$
Core policing solution		Computerised Operational Policing System (COPS) replacement.	partial
Phase 1		Crime recording and investigation management (including E@gle-i replacement). Expression of interest evaluation completed July 2025. Four vendors shortlisted. Prototype due end 2026.	yes
Phase 2		Information and intelligence management; procedural justice (including custody management); regulatory services, crime prevention, public safety. Completion June 2031.	no
Computer aided dispatch (CAD)		Next gen CAD. Status red due to delays in issuing contract. Forecast to go live November 2027 with release 2 forecast for October 2028.	yes
Forensics and exhibits		NEXUS (forensics register and minimum viable product for exhibits) live in February 2025. Well received by operational police. Project was red because the mobile version was delayed due to defects, with release expected in March 2026.	yes
Mobile futures – mCOPS		System to allow frontline officers to complete events and infringements in the field, reducing time at the station. Further development includes domestic and family violence module for mobile devices. Forecast completion June 2026. Project was amber because of delays and issues identified during testing.	yes
Mobile futures – Tempus		Digital notebook system. Proof of concept due February 2026. Project was amber because of delays.	yes
Mobile futures – Digital statements		Mobile application to allow officers to take statements in the field. Rollout planned for June 2026. Project was red because of delays.	yes

PTP program		Description and status at December 2025	PTP \$
Mainframe decommissioning		Mainframe hardware replaced July 2024, expected life 5 years. Mainframe decommissioning requires the NSW Police Force to implement core policing solution and remove legacy applications. In September 2025, project scope reduced to decommissioning 14 inactive applications, and 3 active applications added to the PTP business case. Status was grey because project manager had not yet been recruited.	yes
Core data and analytics services		Enterprise data and analytics capabilities, to remove data silos, improve data quality and deliver a single source of truth. Established as a separate project from the core policing solution in September 2025. The NSW Police Force planned to conduct a separate procurement process from February 2026.	yes

Enabling stream			
Integration platform and processes		Exchange of information between Integrated Police Operating System/PTP system and other NSW Police Force systems, plus with external agencies.	yes
Platform and security enablement		Cloud and network services, including support for mobile devices, encryption and monitoring system usage. Project was red due to delays in accessing system usage data from forensics and exhibits.	yes
Testing services		Standardised testing services to ensure quality, functionality and performance of new systems.	yes

Note:  indicates project not on track due to scope, timeline, budget or risks.  indicates project at risk.  indicates project on track.  indicates project not initiated or scope, timelines and budget under review.

Source: Audit Office of New South Wales review of NSW Police Force documents.