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Section one
NSW planning portal

Executive summary
The ePlanning program is an initiative of the Department of Planning and Environment (the
department) to deliver a digital planning service for New South Wales through the NSW planning
portal (the portal, or the planning portal). The department defines the portal as an online
environment where community, industry and government can work together to better understand
and meet their obligations under the Environmental Planning and Assessment Act 1979 (NSW).
Using the portal, relevant planning activities can be carried out online throughout
New South Wales. This includes, but is not limited to:
•
•
•

applying for and gaining planning approval
applying for and gaining approval for building works, sub-dividing land and similar activities
issuing occupancy and other certificates.

The portal has been developed under three separate business cases. The first business case in
2013 led to the creation of a central portal, which made planning information available to view by
planning applicants and allowed some planning applications to be lodged and tracked online.
Under a second business case prepared in 2014, the department set out to improve and widen the
functions available via the portal. The department prepared a third business case in 2020 to fund
further improvements to the portal over the period July 2020 to June 2023. The third business case
also extended the portal's functions to support the building and occupation stages of the planning
cycle.
In late 2019, the government mandated the use of the portal for all stages of development
applications. This decision took effect across 2020–21 and applied to all councils as well as
certifiers and others involved in the planning process.
The objective of this performance audit was to assess the effectiveness of the department's
implementation, governance and stakeholder engagement in delivering the NSW planning portal.
We investigated whether:
•
•

•

delivery of the NSW planning portal was planned effectively
sound governance arrangements are in place to ensure effective implementation of the
program
users of the NSW planning portal are supported effectively to adopt and use the system.
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Conclusion
Since implementation commenced in 2013, the NSW planning portal has progressively
achieved its objectives to provide citizens with access to consolidated planning
information and allow them to prepare and submit development applications online.
Implementation was initially hindered by deficiencies in planning and it has taken the
department significantly longer and cost significantly more to implement the portal than
first anticipated. While the portal's implementation has delivered financial benefits, the
department has overestimated their value. As a result, the department cannot yet
demonstrate that the portal has achieved overall financial benefits, relative to its costs.
In the first two years of the ePlanning program, the department delivered a portal that allowed planners,
developers, certifiers and the public to view important planning information. However, the department found
the delivery of a second, transactional version of the portal in 2017 to be much more challenging. This
version was intended to offer more integrated information and allow development applications to be
submitted and managed online. The department did not rollout this version after a pilot showed significant
weaknesses with the portal's performance. A subsequent review found that this was partly because the
department did not have a clear view of the portal’s role or the best way to implement it. In recent years the
department has improved the planning, implementation and governance of the ePlanning program resulting
in improved delivery of the portal’s core functions.
By the time the program reaches its scheduled completion in 2023, it will have taken the department ten
years and around $146 million in capital expenditure to implement the portal. This will be significantly longer
and more expensive than the department originally expected. This overrun is partly due to an increased
scope of services delivered through the portal and an initial under-appreciation of what is involved in creating
a standard, central resource such as the portal. The department also experienced some significant
implementation difficulties – which saw the transactional portal discontinued after it was found to be not fit for
purpose. Following this, the department re-set the program in 2017–18 and re-planned much of the portal's
subsequent development.
In November 2019, the New South Wales Government decided to mandate the use of the portal for all
stages of development applications by the end of 2020–21. The department had previously planned that the
portal would be progressively adopted by all councils and other stakeholders over the five years to 2025. The
decision to mandate the portal's use for all development applications brought forward many of the portal's
benefits as well as the challenges of its implementation. The department did not change its overall delivery
approach in response to the changed risks associated with the government's decision to mandate use of the
portal.
The current version of the portal has given the department more timely and comprehensive planning
information and has helped New South Wales to provide continuous planning services during COVID-19
lockdowns, which interrupted many other public functions. The portal has also delivered financial benefits,
however the department has not independently assured benefits calculations carried out by its consultant,
and the reported benefits are overstated. In addition, some stakeholders report that the portal is a net cost to
their organisation. This has included some certifiers and some councils which had implemented or had
started to implement their own ePlanning reforms when use of the portal was mandated in 2019. The
department now needs to address the issues faced by these stakeholders while continuing to deliver the
remaining improvements and enhancements to the portal. Over the remaining year of the program, it will be
critical that the department focuses on the agreed program scope and carefully evaluates any opportunities
to further develop the portal to support future planning reforms.

1.

Key findings

Shortcomings in the department's initial planning and management of the program led to a
significant time overrun

2

The first two ePlanning business cases were each intended to last for two years, four years in total.
Program delivery under the first business case met the two-year timeframe, but the second
business case took five years. The time overrun was partly caused by a failure to plan for the full
scale of work required to design and build an online government service of this nature. There were
other reasons for the time overrun, such as the department's failure to effectively manage its
contract with an external implementation partner, and the department initially not having a clear
view of the portal's role or the best way to implement it.
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The department did not provide time contingency in the project schedules
The department's three ePlanning business cases did not include any contingency for a time
overrun. The department’s first business case was prepared at the same time as the department
was consulting stakeholders on wider reforms to the planning system. The department set a
timeline of two years to deliver the service and chose not to include any time contingency to help
manage the risks associated with building a new government service or the risks associated with
business requirements which were developing in parallel to the system development.
The department’s second business case aimed to extend and strengthen the portal services
beyond what had been set out in 2013 in the government's planning system White Paper. The
second business case set out an ambitious program of activities designed to respond to
high-priority user requirements and identified service needs. Delivery was originally intended to
take place from July 2015 to June 2017.
Actual delivery of the second business case took place over the five years from July 2015
to June 2020, three years longer than planned. While some of this overrun can be attributed to
implementation challenges, failing to fully plan for risks to the delivery timeframe was a
fundamental contributor.
The department now has a clear view of the scope necessary to finalise the program, but
has not yet published the services it plans to implement in 2022 and 2023
The department has a clear scope of services in its third business case and has a governance
process to ensure that any additions to the program scope are well managed. As a result, the
department is now better positioned to manage the ePlanning program scope through to the
program's conclusion in 2023.
The department’s overall program planning disciplines have improved. However, it is still
considering additions to its current program of work. While the program should respond to
important new policy and other requirements, it should also aim to closely define its future program
of work and clearly communicate this to stakeholders. However, the department has not yet
communicated the new services it plans to add, or improvements that it plans to make, to the portal
over the remainder of the program.
Mandating the portal's use for all development applications changed the program's strategic
risk environment, but the department kept its overall delivery approach the same
In November 2019 the New South Wales Government decided to mandate the use of the planning
portal for all development applications. Use of the portal had previously been required in some
circumstances but the government's decision required the portal to be used for all stages of
development applications lodged in New South Wales as well as certificates for construction,
sub-division, sub-division works and occupation. This significantly changed the program's strategic
risk environment, primarily because the program was now required to work more closely with
councils and technology vendors that had previously been less engaged with the program.
When use of the portal became mandatory for all stages of development applications, the
department had to work more closely with a cohort of stakeholders, many of whom did not want to
adopt the portal. This added complexity and difficulty to the program's efforts to ensure the
widescale adoption of the planning portal by users. However, the department did not update its
main change management approach, alter any key planning assumptions, or provide additional
time or cost contingency to support the mandatory use of the portal.
The decision to mandate the use of the planning portal for all stages of development applications
brought forward the expected benefits as well as potential costs of the ePlanning program.
However, the department did not update the third business case to reflect the mandate. It instead
continued to finalise the business case under its previous assumptions which included a much
slower uptake of portal services by councils and other users.

3
NSW Auditor-General's Report to Parliament | NSW planning portal | Executive summary

The program steering committee has managed key issues, but has had less success in
managing strategic risks
The ePlanning steering committee has focused on issue management and general project
oversight. However, the steering committee has not dedicated regular time to carry out strategic
risk management and has not always sought information on strategic risks which would help it to
discharge its important responsibilities.
The steering committee could have reduced the likelihood of issues impacting the program if it had
reserved regular time to focus on strategic risk management. For example, the steering committee
could have better managed the risks attached to the department's management of:
•
•

the implementation partner's overall performance rather than just its timeliness
change management and technology risks following the government's decision to mandate
the use of the portal for all development applications.

The portal has delivered financial benefits but reported benefits are overstated
In September 2021, the department reported that the program had achieved $334 million of
benefits over the three financial years to June 2021 plus the first two months of 2021–22. The
reported benefits were significantly higher than the expected benefits of $93 million. This was
primarily because the department has not updated its benefit targets to reflect the impact of the
2019 decision to mandate the use of the portal for all development applications.
However, the department's calculation of benefits is overstated because:
•
•
•

a proportion of reported benefits is likely to be due to other planning reforms
the calculation of the largest single benefit is incorrect
the reported benefits may not fully account for dis-benefits reported by some stakeholders.

The largest contribution to the department’s September 2021 benefit report was an estimated
saving of $151 million for developers due to lower costs associated with holding their investments
for a shorter time. However, the department’s calculation of this benefit assumes a high baseline
for the time to determine a development application. It also assumes that all development
applications except for additions or alterations to existing properties will incur financing costs,
whereas a small but material number will be self-financed. The calculation also includes several
data errors in spreadsheets.
Some users consulted as part of this audit report that the planning portal is not intuitive and creates
additional work for them. The department recognises that the portal does not currently deliver an
optimum experience for all users and has established a project to develop and release
enhancements to the portal monthly until June 2022. It has published information to help councils
and certifiers to automatically integrate their systems with the portal and has also provided
$4.8 million funding to assist regional councils with this task. Once fully implemented, the
department expects the system integration will reduce costs incurred by stakeholders.
The department has only reported benefits since 2019 and has not independently assured
the calculation of benefits
The department originally intended to track benefits from October 2014. However, it only started to
track benefits in 2019 when it appointed an external provider to calculate the benefits achieved by
the program. Any benefits or dis-benefits between the introduction of the portal and 2019 are
unknown and not included in the department’s calculation of benefits.
The department has appointed an external provider to calculate the benefits achieved by the portal.
The department does not have access to the benefits calculation model which is owned and
operated by the external provider. The department trusts that the provider correctly calculates the
benefits and does not verify the reported benefit numbers.
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2.

Recommendations

By December 2022, the Department of Planning and Environment should:
1.

publish a roadmap of the services it expects to release on the NSW planning portal across
2022 and 2023

2.

update its ePlanning program assumptions, benefits targets and change management
approach to reflect the government's decision to mandate the use of the portal for all stages
of a development application

3.

independently assure and report publicly the correct calculation of ePlanning program
benefits to account for:
•

errors and assumptions in the calculation of benefits due to changed holding costs for
developers

•

the contribution of other planning reforms to reduced timeframes to determine
planning applications

•

any dis-benefits which may be experienced by stakeholders.
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1. Introduction
1.1

The ePlanning program

The ePlanning program is an initiative of the Department of Planning and Environment (the
department) to deliver a digital planning service for New South Wales through the NSW planning
portal (the portal, or the planning portal). The department defines the planning portal as an online
environment where community, industry and government can work together to better understand
and meet their obligations under the Environmental Planning and Assessment Act 1979 (NSW).
The department first launched the ePlanning program in 2013 and has implemented the program
continuously since then. The department's current aims for the program are to:
•
•
•
•

•

centralise and publish more planning information
help the public to be involved in the planning process
reduce the need for planning applicants to provide repeat information
improve the customer experience to deliver easy and equitable access to planning services
and reduce assessment times
ensure planning decisions and oversight are supported by clear data and evidence.

Changed management of digital planning services
The department has prepared three business cases to direct its ePlanning program activities. The
first business case in 2013 focused on creating a central online environment (the portal), making
important planning information available to view by planning applicants and stakeholders, and
developing a facility to lodge and track some planning applications. Under a second business case
prepared in 2014, the program set out to improve and widen the transactional functions in the
portal and add a tool to calculate certain contributions paid by developers. The department
prepared a third business case in 2020 which funds enhancements to the portal over the
period July 2020 to June 2023.
Exhibit 1: Characteristics of the three ePlanning program business cases 2013 to 2020
Characteristic

2013

2014

2020

Model

Central repository of
planning information and
optional planning
application services

Central repository of
planning information and
optional planning
application services

Central repository of
planning information and
mandatory planning
application services

Key services

Planning portal:

Services under the previous
business case plus:

Services under the previous
business cases plus:

•

planning dashboard,
including single sign-on

•

•

enhanced planning
viewer, showing
planning rules linked to
specific land parcels

•

•

•

Interactive House,
which shows domestic
rules and codes on a
simplified domestic
house
Spatial Viewer, which
displays some planning
information, zoning, etc
for locations
development
application lodgement
and tracking (for limited
types of planning
application)

•

•

development
application lodgement
and tracking (for
additional types of
application)
ability to view fees and
make payments

integration with more
planning and some
licensing functions
such as liquor licensing

•

digital ‘building manual’

•

public access to local
planning panels

•

development
application lodgement
and tracking (for
additional types of
application)
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Characteristic

2013
•

2014

2020
•

stakeholder
consultation
mechanisms and
forums

registration of
compliance and
post-consent
certificates

Councils in
scope

120 out of 152

120 out of 152

128 out of 128

Funding basis

Centrally funded

Centrally funded

Centrally funded plus user
fees

Investment
costs (planned)

$30 million

$21.8 million

$55.5 million

Delivery time
(planned)

2 years

2 years

3 years

Source: Audit Office of NSW analysis of Department of Planning and Environment documents.

1.2

Key stakeholders

The planning portal is used by stakeholders including:
•
•
•

•

1.3

applicants, including developers and others who need planning approval for developments
local authorities, such as councils which evaluate and can consent to planning applications
state agencies, such as the department and other agencies which may also consent to
planning applications or which otherwise rely on information in the portal
certifiers, including those employed in the public and private sector, who can inspect building
work and issue certificates for construction, occupation and compliance.

Planning services supported by the portal

The current version of the portal supports the end-to-end planning lifecycle of:
•
•
•

applying for and gaining planning approval
carrying out building works, sub-dividing land and similar activities
occupation and compliance activities.
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Exhibit 2: End-to-end planning services supported by the portal
Planning service

Detail

Supported by business case

Investigate

Understand requirements using modelling
tools and viewers

Enquire

Access information and provide feedback

Lodge

Prepare and submit planning applications

Assess

Track application status

Determine

Decide and advise applicants

Confirm

Access data and provide reports

Certify

Receive conditions of consent

Build

Understand obligations

Occupy

Prepare and receive occupancy and other
certificates

Compliance

Access records and understand ongoing
obligations

Business cases 1 and 2

Business case 3

Source: Audit Office of NSW analysis of Department of Planning and Environment documents.

1.4

Large program in a wider set of planning reforms

The ePlanning program is a key part of the department's wider planning reforms which are
designed to deliver a better planning system. The department has work underway which aims to
improve assessment time frames, reduce administration and accelerate projects. This includes, but
is not limited to, the:
•

•

Planning Reform Action Plan, which was announced in 2020 and is defined by the
department as a long-term structural reform of the planning system. It includes measures to:
−

reduce assessment times for planning proposals, regionally significant development
applications and major projects

−

provide new resources for the Land and Environment Court

−

reduce concurrence and referral cases between agencies

−

expand complying development

−
accelerate precinct coordination.
Planning Delivery Unit, which the department introduced to progress priority planning
projects. The unit operates a case management and concierge service. It also supports
regional councils with:
−

access to a panel of planning consultants to help speed up planning decisions

−

office facilities for regional planners which reduces the need for them to relocate or
travel.
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1.5

Timeline of key events in the program

The department started the ePlanning program in July 2013 and now expects to complete the
program in June 2023. Further development of the planning portal after then will be carried out as
part of the department's normal business and not through a dedicated program.
The department developed a proof-of-concept version of the planning portal in 2014. It replaced
this in November 2015 with an information-only version of the portal before developing a version of
the portal that could support the lodgement of development applications, which it piloted with one
council in May 2017. However, the department and stakeholders determined that this version was
unsuitable for rollout to councils. The department then commissioned an external review of the
portal's design, software and operating model.
In November 2017 the department recommenced the program under new management with a
changed operating model and new system design. The department assumed greater direct
responsibility for technical delivery from then and reports that it moved from a waterfall style
delivery approach to a project management approach which includes significant components of
agile project management. New development application services went live in December 2018.
Since then, the department has added new services and worked to improve the existing services.
Exhibit 3: Timeline of services and delivery (planned and actual) for the ePlanning program
2013 to 2023

Source: Audit Office of NSW analysis of Department of Planning and Environment documents.
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1.6

Regulation changes during the life of the program

Since 2013, the department has reformed the New South Wales planning system to implement
changes in government policy and to respond to events, such as the economic impacts of
COVID-19. Many of the changes to the planning system have impacted the portal. Key changes
include:
•

•

•

•

•

•

Environmental Planning and Assessment Amendment Act 2014 which provided for the
establishment of the planning portal and database
Environment Planning and Assessment Amendment (ePlanning) Regulation 2015 which
provided for fees to be used to operate the planning portal and maintain the database
Environmental Planning and Assessment (Savings, Transitional and Other Provisions)
Regulation 2017 which, as an interim measure, allowed the registration of a development
consent or other approval on the portal to be considered a notification to the applicant
Environmental Planning and Assessment Amendment (ePlanning—Complying Development
Certificates) Regulation 2018 which allowed Complying Development Certificates to be
lodged on the portal
regulations made in 2018 which provided for the use of the portal for development
applications which require concurrent review by government agencies, or which are
integrated development
regulations made in 2020 which provided for the use of the portal to publish certain
documents online rather than in newspapers, and which established transitional provisions to
phase in the use of the planning portal for all development applications by 1 July 2021.

The Design and Building Practitioners Act 2020 and Design and Building Practitioners Regulation
2021 were also introduced requiring use of the portal by professional engineers and design and
building practitioners.

1.7

About the audit

This audit assessed the department's performance in bringing a range of planning services online
since it first launched the ePlanning program in 2013. It considered the ePlanning program's links
to the department's wider planning reforms but did not review those reforms.
The audit objective was to assess the effectiveness of the department's implementation,
governance and stakeholder engagement in delivering the NSW planning portal.
The audit investigated whether:
•
•

•

delivery of the NSW planning portal was planned effectively
sound governance arrangements are in place to ensure effective implementation of the
program
users of the NSW planning portal are supported effectively to adopt and use the system.
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2. Implementation
This part of the report sets out how:
•
•
•

2.1

the ePlanning program has been planned and delivered
users of the portal have been supported
the program has been governed.

Planning and delivering the first two ePlanning business
cases in 2013 and 2014

The department's first two business cases were approved in July 2013 and October 2014. Under
these business cases, program delivery took place over the seven years to June 2020 and
delivered services including:
•

•
•
•

•

•

an online spatial viewer showing planning information by location, and an interactive building
showing domestic rules and codes on a simplified domestic house
a central repository for environmental planning instruments such as district plans
lodgement and tracking services for some types of planning application
concurrence and referral services, which are used when multiple government agencies
consider a planning application
a contribution payment system, free trees application, cladding register, analytics,
information and other services
a pilot portal which could support the lodgement of development applications which was
trialled in May 2017.

The department initially failed to plan for the scale of work required, which led to a
significant time overrun
The department's first two business cases were each scoped to last for two years, four years in
total. Actual program delivery took place over seven years, with delivery under the second
business case taking five years. The time overrun was partly caused by a failure to plan for the
scale of work required to design and build a new online government service of this nature.
In 2013, the department intended the program to be the key enabler for many of the reforms
proposed in a government White Paper on the planning system. The department anticipated the
program would be a two-year, $30 million project which would be completed by 30 June 2015.
Although this first business case noted that this investment could be a foundation for future work, it
presented the portal as a stand-alone project which would deliver New South Wales 'a
customer-focused electronic planning system'.
The first business case did not scope any subsequent phases of work or indicate that further
investment or implementation might be required. This was despite the business case
acknowledging that there were business requirements which were not yet defined as they were
subject to an ongoing consultation on the government's planning system White Paper.
In 2014, the department prepared a second business case to extend the scale and scope of the
ePlanning program beyond what had been set out in in the planning system White Paper. The
second business case was again a two-year program and included a capital investment of
$21.8 million and $2.2 million for an upgrade of the system after five years of operation. The
second business case presented the new two-year program as a crucial step in achieving improved
user experience and updating the planning platform. It did not scope any subsequent phases of
work or link the delivery of a full planning portal service to any further program implementation.
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Program delivery under business cases one and two took place over the seven years
to June 2020. The department then prepared a third business case which sought funding for three
further years of the ePlanning program. The third business case extended the program's scope into
the building, occupation and compliance stages of the planning lifecycle. It was approved
in July 2020.
The department failed to effectively manage the contract with its implementation partner
The department initially appointed an implementation partner in September 2015 to build and
operate the first version of the portal which replaced an existing proof-of-concept portal. The
department was satisfied with the initial performance of its partner and wanted the partner to further
develop the portal to enable the lodgement and management of development applications.
In February 2017 the department obtained Ministerial approval to reappoint the same vendor and
negotiate a new contract without further testing the market.
The department paid its implementation partner a total of $8.7 million. The department and the
partner built the second version of the portal and piloted the development application lodgement
service in 2017 at Liverpool City Council and provided demonstrations to other councils. The pilot
found a range of performance issues and an overall poor user experience. The department paused
the rollout of the development application lodgement service and reviewed the ePlanning program
and the work carried out by its implementation partner.
The department reports that the system built in 2017 was inflexible, not fit for purpose, and required
significant rework. Despite this, it negotiated a reduction of only $600,000 from the contracts with
its implementation partner and sought no formal remedy for the poor performance of the portal built
in 2017.
The department did not have a clear view of the portal’s role or the best way to implement it
Following the difficulties experienced with the pilot in 2017, the department commissioned an
external review of the program, which considered the portal's software design and operating model.
The review found that:
•

•

The department was not clear on the portal's overall role or the range of services that it
should deliver. The review found that there was a lack of consistency and clarity around the
department's vision for the portal, its desired capabilities and the extent to which it would
process different types of development application.
The portal software was highly customised and not sufficiently flexible.

By November 2017 the department had re-commenced the program under new management with
a changed operating model and new system design. The department also assumed greater direct
responsibility for technical delivery. As part of this, the department reports that it moved from a
waterfall style project management approach to one which included significant components of agile
delivery.
The department did not provide time contingency in the project schedules
The department's three ePlanning business cases did not include any contingency for a time
overrun. The inclusion of a time contingency was particularly important for the first two business
cases because:
•

•

the department was designing and building a new government service, which inherently
involves some complexity and has an associated risk to timely delivery
both program schedules were planned to be only two years, which are relatively short
durations for government technology programs.
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The department’s first business case was prepared at the same time as the department was
consulting stakeholders on wider reforms to the planning system. The business case
acknowledged that this meant some business requirements were not yet precisely known and
could only be defined once the consultation had ended. Despite this uncertainty, the department
set a timeline of two years to deliver the services and chose not to include any time contingency to
help manage the risks associated with building a new government service or the risks associated
with business requirements which were developing in parallel to the system development.
The department’s second business case was developed after one year of the program. It aimed to
extend and strengthen the planning portal services beyond what had been set out in the
government's 2013 planning system White Paper and was originally intended to take place
from July 2015 to June 2017. It set out an ambitious program of activities designed to respond to
high-priority user requirements and identified service needs.
The second business case also lacked time contingency and was optimistic in some key areas. For
example, it set out how the department intended to secure an implementation partner to build and
operate the second release of the planning portal. It described the department’s requirements as a
'complex solution' and noted that a 'best of breed' or 'challenger' vendor should be considered. At
that time, the department had started but not yet completed an initial expression of interest.
The business case expected that procurement activity, contract negotiation and initial services to
release a new version of the portal would take place over only nine months from September 2014
to June 2015. However, the procurement and contract negotiation steps alone took 12 months.
Successful delivery of the second business case required a combination of high-quality program
management, strong technical development, a clear operating model, sound vendor management,
and supportive and engaged stakeholders. The department judged that these conditions were
sufficiently present to commit to a second business case schedule of only two years. Actual
delivery of the second business case took place over the five years July 2015 to June 2020, three
years longer than planned. While some of this overrun can be attributed to implementation
challenges, failing to fully account for risks to the planned delivery timeframe was a fundamental
contributor.

2.2

Planning and delivering the third business case in 2020

The department prepared a third business case for the ePlanning program in 2020 which provides
for enhancements to the portal over the period July 2020 to June 2023. Under this business case,
the vision for the portal is to provide a digital experience that supports effective planning and
decision making in support of the Environment Planning and Assessment Act 1979 (NSW).
The work planned under the third business case includes:
•
•
•

•

•
•

mechanisms for online community engagement
support for local planning panels
additional services in the build and occupy stages of construction, leading to a buildings
‘digital manual’
broadened development application services including for Crown Land applications and
State Significant Development and State Significant Infrastructure
integration with licensing decisions for complex and high-risk liquor and gaming decisions
improvement and expansion of digital mapping functions.
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In late 2019 the government mandated the portal's use for all development applications; this
changed the program's strategic risk environment, but the department kept its overall
delivery approach the same
In November 2019 the New South Wales Government decided to mandate the use of the planning
portal for all stages of development applications, initially by all metropolitan councils and some
larger regional councils as well as certifiers and others involved in planning. Use of the portal had
previously been required in some circumstances but the government's decision significantly
changed the program's strategic risk environment, primarily because the program was now
required to work more closely with councils and technology vendors that had been less engaged
with the program.
Although the department understood that mandating the portal would have significant implications
for councils and other users, it did not update its main change management approach, alter any
key planning assumptions, or provide additional time or cost contingency to support the new
mandatory use of the portal.
The decision to mandate the portal was announced in November 2019 but took effect on
1 July 2020 when the Environmental Planning and Assessment (Planning Portal) Regulation 2020
became effective. This required the portal to be used for all stages of development applications, as
well as certificates for construction, sub-division works and occupation. Greater Sydney and some
regional local government areas were required to do this by 31 December 2020, and this was
extended to all local government areas by 1 July 2021.
On 1 July 2020, 68 out of 128 councils were using the development application lodgement service.
The new mandatory requirement particularly affected the 60 other councils, as well as certifiers and
other prospective users who had so far chosen not to adopt the portal for managing their
development applications. These stakeholders were now required to use the portal. The new
mandate required them to change aspects of their own systems and processes, irrespective of their
quality or maturity. As a result of the mandate, many councils had to separate the integration of
their planning systems from other council systems such as finance systems or property and rating
systems. For these and some other users, the portal may bring more costs than benefits however it
was beyond the scope of this audit to validate the costs to stakeholders.
The department’s overall change management approach has matured but not significantly changed
throughout the ePlanning program’s lifecycle. The approach aims to promote the benefits of the
portal to councils and other potential users. It involves:
•
•
•

understanding the scale and scope of changes arising from implementation of the portal
identifying and supporting sponsors and champions within councils
promoting awareness and gaining acceptance of changes arising from implementation of the
portal.

When use of the portal became mandatory, the department had to work more closely with a cohort
of stakeholders, many of whom did not want to adopt the portal. This added complexity and
difficulty to the program's efforts to ensure the widescale adoption of the planning portal by users.
The department responded by increasing the number of stakeholder engagements and prepared a
regulation under the Environmental Planning and Assessment Act 1979 (NSW) that gave regional
councils an additional six months to comply with the mandate. The department did not refine its
planning assumptions or update its change management approach. The department also has not
provided time contingency for the implementation challenges that it may still face in the remaining
two years of the program.
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The department did not update the third business case to reflect the higher benefits that
were expected under the mandated portal
The decision to mandate the portal for the lodgement of all development applications increased the
department's estimation of the benefits that were expected from the portal. This was because all
councils and certifiers would be required to use the planning portal for this purpose by the end of
2020–21. This was earlier than they otherwise would have used the portal and four years sooner
than the department was modelling in its third business case, which was draft at the time.
The decision to mandate the use of the planning portal for all development applications brought
forward the expected benefits as well as potential costs of the ePlanning program. However, the
department did not update the third business case to reflect the mandate. It instead continued to
finalise the business case under its previous assumptions which included a much slower uptake of
portal services by councils and other users.
Chapter 3 discusses the expected and reported benefits from the ePlanning program.
The department now has a clear view of the scope necessary to finalise the program
The department’s third business case sets out a clear program of work. Once the business case is
delivered, the planning portal will become part of the department's normal business operations. At
that time, the portal will provide services which allow applicants to enquire, lodge and track
planning applications, receive planning consent, and receive construction and other certificates.
The business case includes additional services to link with some licensing decisions for complex
and high-risk liquor and gaming decisions, as well as broadened and improved development
application services. The services built under the third business case are designed to complement
and build on those created under the first two business cases.
The department has recently re-activated a ‘design authority’, which is a key committee in the
ePlanning program's governance. The design authority helps to ensure any additions to the
program’s scope are carefully considered. The design authority also advises the ePlanning steering
committee on technical considerations such as standards for ePlanning, technology architecture
arrangements, prospective new ePlanning services and opportunities to manage technology risk.
The department intended that membership of the design authority would include an independent
technical advisor, however at the time of the audit this position was unfilled.
The department’s clear scope of services, supported by the design authority, means that it is now
better positioned to manage the ePlanning scope through to the conclusion of the program in 2023.
A roadmap of planned services for calendar years 2022 and 2023 is not yet published
While the department’s overall program planning disciplines have improved, it is still considering
additions to its current program of work (such as changes to State Environment Planning Policies
to support reforms in housing, design and place, and codes). While the program should respond to
important new policy and other requirements, it should also aim to closely define its future program
of work and clearly communicate this to stakeholders. However, it has not yet communicated the
new services it plans to add, or improvements that it plans to make, to the portal over the
remainder of the program.
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Capital costs over the three business cases
Capital expenditure for the ePlanning program was $119.6 million from July 2013
to December 2021. This was $38.5 million or 47.5% more than expected. The majority of the
overspend occurred under the second business case.
Exhibit 4: Capital expenditure for the ePlanning program 2013 to 2021
Planned

Actual

($ million)

($ million)

One

30.0

20.1

Two

21.8

58.7

Three (1 July 2020 to 31 December 2021)

29.3

40.9

Total

81.1

119.6

Business case

Note: The approved capital budget for business case three, which covers planned program expenditure through to 30 June 2023, is $55.5 million.
Source: Audit Office of NSW analysis of Department of Planning and Environment documents.

2.3

Supporting users of the planning portal

The department’s stakeholder management approach encourages stakeholder views to be
considered in the program
The department has established a series of representative stakeholder groups to help ensure the
system is well designed and targeted to user needs. The department’s third business case
identified over 100 stakeholders for the portal reforms. To help coordinate and manage the
engagement with this large stakeholder group, the department has convened separate reference
groups for industry, councils, certifiers and state government agencies. The department uses these
reference groups to share information and seek feedback, including on the desirability of various
features on the portal. The department also works with councils on a one-to-one basis to support
the portal’s adoption and uses feedback from stakeholders to improve the planning portal.
Training and support services are available to help developers, certifiers, councils and other
stakeholders to use the system
The department runs training sessions and provides other information to stakeholders when it
releases new functions on the portal. This includes:
•
•
•

quick reference guides and similar ‘how to’ documents
videos, articles and promotional material in a variety of industry and department publications
in-person and remote training sessions.

From August to November 2021, the department delivered:
•
•

over 100 sessions for councils and government agencies, attended by 2,215 people
17 sessions for certifiers and trade and industry representatives, attended by 200 people.

Some users report that the system can be difficult to use and creates additional work for
them
The department uses feedback from stakeholders to improve the planning portal. The department
operates a service desk which records and responds to customer queries. The department then
analyses this data to identify and develop system improvements. The department also responds to
feedback from the reference groups for industry, councils, certifiers and state government
agencies. Despite this, some users consulted as part of this audit report that the system is not
intuitive and creates additional work for them, primarily because the portal duplicates work that they
carry out in their own systems.
16
NSW Auditor-General's Report to Parliament | NSW planning portal | Implementation

The introduction of the portal has required councils to re-engineer aspects of their own business
systems and create new ways of integrating council information systems with the state
government’s portal. Mandatory use of the portal has also required additional, ongoing work for
some certifiers.
The department recognises that the planning portal does not currently deliver an optimum
experience for all users. To address this, it has established a project to develop and release
enhancements to the portal monthly until June 2022.
The department has performance targets for its user support activities but does not report
its performance against them
In July 2020, the department and Local Government NSW agreed a Memorandum of
Understanding which sets out obligations and expectations of the department and councils for the
use of the planning portal. The agreement is non-binding but describes the intention of both parties
to cooperate in a timely manner, act in good faith and manage any issues. The agreement also
sets out target resolution times for incidents and planned customer support for the portal. This
includes:
•

•

•

level one queries which are handled by Service NSW via an online form, email or telephone
between 7am to 7pm Monday to Friday
level two queries which are escalated from Service NSW and are handled by the ePlanning
program
level three queries which are handled by the ePlanning program in consultation with external
specialists.

The department does not currently report to Local Government NSW its performance against the
standards set out in the Memorandum of Understanding.

2.4

Governing the ePlanning program

A senior-level steering committee governs the program
The ePlanning program is governed by a steering committee chaired by the department's Group
Deputy Secretary Planning. The committee includes an external specialist and representatives
from other government agencies and policy and operational areas within the department. The
steering committee meets monthly and is supported by a design authority, a project control group
and stakeholder reference groups.
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Exhibit 5: ePlanning program governance 2020 to 2022

Source: Department of Planning and Environment.

The steering committee has managed key issues but has had less success in managing
strategic risks
The steering committee has focused on issue management and general program oversight. These
are important functions which cannot generally be delegated. As part of this, the steering
committee has:
•

•

•
•

commissioned the November 2017 review which led to the program being reset under new
management with a changed operating model and new system design
responded to mandatory assurance reviews such as those led by the department of
Customer Service
ensured the program received funding and resources
maintained oversight of the actions to address identified program weaknesses.

The steering committee has not dedicated regular time to carry out strategic risk management and
has not always sought information on strategic risks which would help it to discharge its important
responsibilities. Particularly in the early years of the program, the steering committee’s ability to
govern the program was also hampered by the quality of information and analysis presented to it.
For example, in November 2016 the program team provided the steering committee with a
high-level roadmap leading up to the first major portal go-live. The roadmap consisted of four
stages over the following seven months with a total of nine projects or activities. It did not show
dependencies or provide contingencies or give any clear idea of where implementation risk was
likely to be. This was despite the main rollout of services under the new portal being planned to
commence only five months later.
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The steering committee could have reduced the likelihood of issues impacting the program if it had
reserved regular time to focus on strategic risk management. For example, the steering committee
could have better managed the risks attached to:
•

•

the department's management of the implementation partner, as well as the quality of
the portal delivered by the partner, rather than just its timeliness. In January 2017 the
steering committee received an extract from the program risk register which highlighted a
risk of the ‘inability of the implementation partner to reach the desired delivery date for the
full solution’. This risk had been unreviewed for 12 months. The steering committee may
have reduced the likelihood of the quality issues which effected the May 2017 pilot of the
portal if it had sought a more timely and comprehensive consideration of the risks attached
to the implementation partner
the new strategic risk environment after the decision to mandate the portal.
In November 2019 the New South Wales Government decided to mandate use of the portal
for lodgement of development applications. This decision had wide-ranging and important
implications for the program and significantly changed the program's strategic risk
environment. However, the steering committee failed to seek a new risk assessment from
the program. If it had done so, it may have identified and reduced change management and
technology risks attached to use of the portal by councils.

More recently, the program and the steering committee have balanced their attention more evenly
between issue management (addressing the existing and short-term actions required to keep the
program on track) and strategic risk management (addressing the longer-term actions required to
keep the program on track). The program has improved its risk surveillance and reporting.
However, this overall improved risk management has not been consistently maintained by the
department. For example, in April 2021 an external assurance review found that the steering
committee was no longer receiving regular risk updates from the program. This practice was
restarted soon after.
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3. Benefits
This part of the report sets out the ePlanning program's:
•
•

expected and reported financial benefits
calculation of financial benefits.

In 2019, the department increased its expectations for net financial benefits
The department's three ePlanning business cases each forecast substantial financial benefits from
the implementation of the planning portal. The department expected that most financial benefits
would flow to planning applicants due to a quicker and more consistent planning process. It also
expected that government agencies and councils would benefit from the portal.
Exhibit 6: Summary of the financial benefits originally expected
Business case 1

Business case 2

Business case 3

Total

($ million)

($ million)

($ million)

($ million)

Benefits

90.0

44.3

270.9

405.2

Costs

43.3

29.4

89.8

162.5

Net benefits

46.7

15.0

181.1

242.7

Note: Benefits and costs are incremental. All amounts are calculated over ten years. Amounts for business case 1, 2 and 3 amounts are expressed in
2013, 2015 and 2019 dollars respectively. All amounts are discounted at seven per cent to show their value at the time when they were calculated.
Amounts may not add due to rounding.
Source: Audit Office analysis of data provided by the Department of Planning and Environment.

In 2019 the department commissioned a review to explore opportunities to better identify, monitor
and realise the benefits of the ePlanning program. Using this work, the department updated the
expected benefits for business cases 1 and 2 to take account of:
•
•
•

errors and miscalculations in the original benefits calculations
slower delivery of the portal and changes to the take-up of portal services by councils
changes to the services supported by the portal.

Exhibit 7: Summary of the financial benefits expected for business case 1 and 2 after the
2019 update
Original business case 1 and 2
(combined)

New business case 1 and 2
(combined)

($ million)

($ million)

134.3

210.6

Costs

72.7

96.3

Net benefits

61.7

114.3

Benefits

Note: Benefits and costs are incremental. All amounts are calculated over ten years. Amounts for the original business case 1 and 2 are expressed in
2013 and 2015 dollars respectively. The new combined amount is expressed in 2019 dollars. All amounts are discounted or inflated at seven per cent to
show their value at the time when they were calculated. Amounts may not add due to rounding.
Source: Audit Office analysis of data provided by the Department of Planning and Environment.
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Reported benefits significantly exceed the current targets
In September 2021, the department reported that the program had achieved $334 million of
benefits over the three financial years up to June 2021 plus the first two months of 2021–22. These
reported benefits were significantly higher than expected.
Exhibit 8: Reported financial benefits from the ePlanning program
2018–19

2019–20

2020–21

July to August 2021

Total

($ million)

($ million)

($ million)

($ million)

($ million)

Benefits

5.2

68.8

214.7

45.1

333.8

Target

2.5

14.4

56.7

19.2

92.8

Amount
and per cent
above target

2.7

54.4

158

25.9

241

108%

378%

279%

135%

260%

Source: Audit Office analysis of data provided by the Department of Planning and Environment.

The department attributes the higher-than-expected financial benefits to the following:
•

•
•

benefit targets have not been updated to reflect the impact of the 2019 decision to mandate
the use of the portal for all development applications. This decision brought forward the
expected benefits as well as potential costs of the program. However, the department did not
update its third business case which was draft at the time. The business case was
subsequently approved in July 2020
one-off cost savings for agencies not having to develop their own systems
public exhibitions of planning proposals continuing to be available online during 2020 when
some newspapers stopping printing due to COVID-19.

The calculation of benefits is overstated
The department reported $334 million of benefits in September 2021 due to the ePlanning
program. This calculation is overstated because:
•
•
•

a proportion of reported benefits is likely to be due to other planning reforms
the calculation of the largest single benefit is incorrect
the reported benefits may not fully account for dis-benefits reported by some stakeholders.

The program’s benefits are calculated primarily from changes in planning performance data, such
as the time it takes to determine a planning development application. The department currently
attributes the benefits from shorter planning cycles entirely to the effect of the ePlanning program.
However, planning cycles are impacted by many other factors such as the complexity of planning
regulations and the availability of planning professionals. Planning cycles may also be impacted by
other departmental initiatives which are designed to improve the time that it takes for a planning
application to be evaluated. The Introduction describes some of these initiatives.
The largest contribution to the department’s September 2021 benefit report was an estimated
saving of $151 million for developers due to lower costs associated with holding their investment
for a shorter time. However, the department’s calculation of this benefit assumes a high baseline
for the time to determine a development application. It also assumes that all development
applications except for additions or alterations to existing properties will incur financing costs.
However, a small but material number of these applications will be self-financed. The calculation
also includes several data errors in spreadsheets.
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The calculation of some benefits relies upon an extrapolation of the benefits experienced by a
small number of early-adopter councils, including lower printing and scanning costs, fewer forms
and quicker processing times. However, some councils report that their costs have increased
following the introduction of the portal, primarily because aspects of the portal duplicate work that
they carry out in their own systems. The portal has also required some councils to re-engineer
aspects of their own systems, such as the integration of their planning systems with other council
systems such as finance or property and rating systems. It has also required councils to create new
ways of integrating council information systems with the planning portal.
The department has published information to help councils and certifiers to automatically integrate
their systems with the planning portal. This approach uses application programming interfaces (or
APIs) which are an industry-standard way for systems to share information. In April and May 2021,
the government granted $4.8 million to 96 regional councils to assist with the cost of developing,
implementing and maintaining APIs. The maximum amount of funding for each council was
$50,000. The department is closely monitoring the implementation of APIs by councils and other
portal users. Once they are fully implemented the department expects APIs to reduce costs
incurred by stakeholders.
The department has not yet measured stakeholder costs. It was beyond the scope of this audit to
validate these costs.
The department has not independently assured the calculation of reported benefits
In 2020 the department appointed an external provider to calculate the benefits achieved by the
ePlanning program. The department advised that it chose to outsource the calculation of benefits
because the provider had the required expertise and because it wanted an independent calculation
of the benefits. The process involves:
•
•
•
•

extraction and verification of planning performance data by the department
population of data input sheets by the department
calculation of benefits by the external provider using the data input
confirmation by the department that the calculation includes all expected benefit sources.

The department does not have access to the benefits calculation model which is owned and
operated by the external provider. The department trusts that the provider correctly calculates the
benefits and does not verify the reported benefit numbers. However, as the benefits model involves
many linked spreadsheets and approximately 300 individual data points, there is a risk that the
calculation model contains errors beyond those discussed in this audit.
The reported benefits have only been calculated since 2019
The department originally intended to track benefits from October 2014. However, it only started to
track benefits in 2019 when it appointed an external provider to calculate the benefits achieved by
the portal. Any benefits or dis-benefits between the introduction of the portal and 2019 are
unknown and not included in the department’s calculation of benefits.
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Section two
Appendices

Appendix one – Response from agency

25
NSW Auditor-General's Report to Parliament | NSW planning portal | Appendix one – Response from agency

26
NSW Auditor-General's Report to Parliament | NSW planning portal | Appendix one – Response from agency

Appendix two – About the audit
Audit objective
This audit assessed the effectiveness of the Department of Planning and Environment's (the
department) implementation, governance and stakeholder engagement in delivering the NSW
planning portal.

Audit criteria
Criterion 1: Delivery of the NSW planning portal was planned effectively.
•
•

•

The department had plans in place at each stage of the project and followed these plans.
The department worked with all relevant stakeholders to understand business needs at the
outset of each stage of the project.
Significant variations to the project delivery approach, scope, budget and timeframe were
justified, approved and supported by a revised business case.

Criterion 2: Sound governance arrangements are in place to ensure effective implementation of the
program.
•

•
•

The department uses a governance framework to support sound decision-making and
monitor project implementation.
The department effectively identifies, monitors and addresses key project risks and issues.
The department is effectively measuring, monitoring and managing realisation of benefits.

Criterion 3: Users of the NSW planning portal are supported effectively to adopt and use the
system.
•

•
•

The department has developed and is implementing an effective stakeholder engagement
strategy.
The department has established an effective support function for internal and external users.
The department has performance measures in place to provide support to system users and
uses these measures to inform its ongoing support strategy.

Audit scope and focus
The audit assessed the effectiveness of the department's planning and implementation of the NSW
planning portal. The audit focused on the department's decision-making in relation to the project,
governance arrangements and engagement with relevant stakeholders.
The audit scope included:
•
•
•
•

project implementation from 2013 to present
project management and governance
project scope, timeframes and budget management, including alterations made
stakeholder consultation and support.

Audit exclusions
The audit did not seek to:
•
•
•
•

comment on the merits of government policy objectives
examine other programs and initiatives delivered as part of the ePlanning reforms
examine implementation of ePlanning at councils
validate reported benefits.
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The audit does, however, comment on the above where these affect our findings and/or are
contextually relevant.

Audit approach
The audit team conducted the audit in accordance with ASAE 3500 ‘Performance Engagements’
and ASAE 3000 ‘Assurance Engagements Other than Audits or Reviews of Historical Financial
Information’. The standards require the audit team to comply with relevant ethical requirements and
plan and perform the audit to obtain reasonable assurance about an activity’s performance against
identified criteria and express a reasonable assurance conclusion against the audit objective.
Our procedures included:
1.

2.

3.

Interviews and system demonstrations with the department's staff involved in the program.
The audit involved consultation with other stakeholders including:
•
interviews with staff from select councils
•
interviews with key external stakeholder groups such as Local Government NSW
•
interviews with other relevant internal and external stakeholders.
Examining and analysing documents relating to planning and implementation of the program,
including:
•
relevant legislation, regulations, policies, guidelines, ministerial circulars and
ministerial orders
•
documentation/formal procedures and guidance around the delivery strategy and
governance framework
•
documentation/formal procedures and guidance around risk management, such as
risk management plan, risk registers, issues logs, minutes of meetings, etc.
•
program plans and business cases
•
program variations and corresponding formal approvals, justifications and revisions in
business cases
•
implementation plans
•
scope, budget and timeframe management documents
•
benefits realisation assumptions and management documents
•
stakeholder engagement strategy
•
user support strategy, agreements and policies
•
minutes of meetings
•
emails and other correspondence
•
briefing and recommendations to decision-makers
•
delegations and approvals.
Analysing data:
•
project performance monitoring and evaluation
•
user support function, including user support performance measures and/or
performance management data.

We also examined:
•

documentation from other stakeholders obtained throughout the audit such as research and
studies, statistical data and analysis.

The audit approach was complemented by quality assurance processes within the Audit Office to
ensure compliance with professional standards.
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Audit methodology
Our performance audit methodology is designed to satisfy Australian Audit Standard ASAE 3500
'Performance Engagements' and other professional standards. The standards require the audit
team to comply with relevant ethical requirements and plan and perform the audit to obtain
reasonable assurance and draw a conclusion on the audit objective. Our processes have also been
designed to comply with requirements specified in the Government Sector Audit Act 1983 and the
Local Government Act 1993.

Acknowledgements
We gratefully acknowledge the co-operation and assistance provided by the Department of
Planning and Environment.

Audit cost
The estimated cost of this audit including disbursements is $330,000.
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Appendix three – Performance auditing
What are performance audits?
Performance audits determine whether State or local government entities carry out their activities
effectively, and do so economically and efficiently and in compliance with all relevant laws.
The activities examined by a performance audit may include a government program, all or part of
an audited entity, or more than one entity. They can also consider particular issues which affect the
whole public sector and/or the whole local government sector. They cannot question the merits of
government policy objectives.
The Auditor-General’s mandate to undertake performance audits is set out in section 38B of the
Government Sector Audit Act 1983 for state government entities, and in section 421B of the Local
Government Act 1993 for local government entities.

Why do we conduct performance audits?
Performance audits provide independent assurance to the NSW Parliament and the public.
Through their recommendations, performance audits seek to improve the value for money the
community receives from government services.
Performance audits are selected at the discretion of the Auditor-General who seeks input from
parliamentarians, State and local government entities, other interested stakeholders and Audit
Office research.

How are performance audits selected?
When selecting and scoping topics, we aim to choose topics that reflect the interests of parliament
in holding the government to account. Performance audits are selected at the discretion of the
Auditor-General based on our own research, suggestions from the public, and consultation with
parliamentarians, agency heads and key government stakeholders. Our three-year performance
audit program is published on the website and is reviewed annually to ensure it continues to
address significant issues of interest to parliament, aligns with government priorities, and reflects
contemporary thinking on public sector management. Our program is sufficiently flexible to allow us
to respond readily to any emerging issues.

What happens during the phases of a performance audit?
Performance audits have three key phases: planning, fieldwork and report writing.
During the planning phase, the audit team develops an understanding of the audit topic and
responsible entities and defines the objective and scope of the audit.
The planning phase also identifies the audit criteria. These are standards of performance against
which the audited entity, program or activities are assessed. Criteria may be based on relevant
legislation, internal policies and procedures, industry standards, best practice, government targets,
benchmarks or published guidelines.
At the completion of fieldwork, the audit team meets with management representatives to discuss
all significant matters arising out of the audit. Following this, a draft performance audit report is
prepared.
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The audit team then meets with management representatives to check that facts presented in the
draft report are accurate and to seek input in developing practical recommendations on areas of
improvement.
A final report is then provided to the head of the audited entity who is invited to formally respond to
the report. The report presented to the NSW Parliament includes any response from the head of
the audited entity. The relevant minister and the Treasurer are also provided with a copy of the final
report. In performance audits that involve multiple entities, there may be responses from more than
one audited entity or from a nominated coordinating entity.

Who checks to see if recommendations have been implemented?
After the report is presented to the NSW Parliament, it is usual for the entity’s Audit and Risk
Committee/Audit Risk and Improvement Committee to monitor progress with the implementation of
recommendations.
In addition, it is the practice of Parliament’s Public Accounts Committee to conduct reviews or hold
inquiries into matters raised in performance audit reports. The reviews and inquiries are usually
held 12 months after the report received by the NSW Parliament. These reports are available on
the NSW Parliament website.

Who audits the auditors?
Our performance audits are subject to internal and external quality reviews against relevant
Australian standards.
The Public Accounts Committee appoints an independent reviewer to report on compliance with
auditing practices and standards every four years. The reviewer’s report is presented to the NSW
Parliament and available on its website.
Periodic peer reviews by other Audit Offices test our activities against relevant standards and better
practice.
Each audit is subject to internal review prior to its release.

Who pays for performance audits?
No fee is charged to entities for performance audits. Our performance audit services are funded by
the NSW Parliament.

Further information and copies of reports
For further information, including copies of performance audit reports and a list of audits currently
in-progress, please see our website www.audit.nsw.gov.au or contact us on 9275 7100.
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Professional people with purpose

OUR VISION
Our insights inform and challenge
government to improve outcomes
for citizens.

OUR PURPOSE
To help Parliament hold government
accountable for its use of
public resources.

OUR VALUES
Pride in purpose
Curious and open-minded
Valuing people
Contagious integrity
Courage (even when it’s uncomfortable)

audit.nsw.gov.au

Level 19, Darling Park Tower 2
201 Sussex Street
Sydney NSW 2000 Australia

PHONE +61 2 9275 7100
mail@audit.nsw.gov.au
Office hours: 8.30am-5.00pm
Monday to Friday.

audit.nsw.gov.au
audit.nsw.gov.au

