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 Executive summary 
 

Access to transport is critical to ensuring that people can engage in all aspects of community life, 
including education, employment and recreation. People with disability can encounter barriers 
when accessing public transport services. In 2015, there were 1.37 million people living with 
disability in New South Wales. 

Accessible public transport is about more than physical accessibility. It also means barrier-free 
access for people who have vision, hearing or cognitive impairments. All users, not just people with 
disability, benefit from improvements to the accessibility and inclusiveness of transport services.  

Transport for NSW has an obligation under Australian Government legislation to provide accessible 
services to people with disabilities in a manner which is not discriminatory. Under the Disability 
Standards for Accessible Public Transport 2002 (the DSAPT - an instrument of the Disability 
Discrimination Act 1992 (the Act) (Commonwealth)), there is a requirement to modify and develop 
new infrastructure, means of transport and services to provide access for people with disabilities. 
All public transport operators are required to ensure that at least 90 per cent of their networks met 
DSAPT by December 2017 and the networks will need to be 100 per cent compliant with all parts 
of the standards by 31 December 2022. Trains are not required to be fully compliant with DSAPT 
until December 2032.  

The Transport Access Program (TAP) is Transport for NSW's largest program with a specific focus 
on improving access to public transport for people with disability. The TAP is a series of projects to 
upgrade existing public transport infrastructure across four networks: Sydney Trains, Intercity 
Trains, Regional Trains and Sydney Ferries. Transport for NSW established the TAP as a rolling 
program and, to date, it has delivered the first tranche of TAP (TAP 1) and is completing the final 
projects for the second tranche (TAP 2). NSW budget papers estimate that by 30 June 2018, 
Transport for NSW had spent $1.2 billion in the TAP since its commencement in 2011–12. 

After the completion of TAP 1 and TAP 2 (as well as through other transport infrastructure 
programs), Transport for NSW estimates that 58.5 per cent of the Sydney Trains, Regional Trains 
and Intercity Trains networks, and 66 per cent of the Sydney Ferries network, will be accessible. To 
close the significant gap in compliance with the DSAPT target, the objective for TAP 3 is ‘to 
contribute to Disability Discrimination Act 1992 related targets through DSAPT compliance 
upgrades’.  

The audit assessed whether Transport for NSW has an effective process to select and prioritise 
projects as part of the TAP, with a specific focus on the third tranche of TAP funding. 

In August 2018, at the commencement of this audit, Transport for NSW intended to complete the 
selection of projects for the TAP 3 final business case in December 2018. Transport for NSW 
advise that it now intends to complete the development stage and final business case in the first 
quarter of 2019, prior to the final investment decision of the TAP program. This report is based on 
the TAP 3 strategic business case and information provided by Transport for NSW up 
to December 2018. 
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 Conclusion 
Transport for NSW’s process for selecting and prioritising projects for TAP 3 balanced 
DSAPT compliance goals with broader customer outcomes. It also considered 
demographics, deliverability and value for money. However, Transport for NSW does not 
know the complete scope of work required for full DSAPT compliance, and this limits its 
ability to demonstrate that its approach is effective.  
Transport for NSW has applied most of the external review recommendations from previous funding rounds to 
the implementation of the third round of TAP funding (TAP3), with positive results. Changes made include a 
clear objective for TAP 3 to focus on improving compliance, improved governance arrangements, and better 
consideration of deliverability and design during project planning.  
Through TAP 3, Transport for NSW is also trying to better address disability access in a way that balances 
DSAPT compliance with other considerations – such as population demographics, access to services and 
value for money. Transport for NSW developed an objective prioritisation and selection methodology to 
assess projects for TAP 3 funding.  
Transport for NSW cannot quantify the work needed to meet DSAPT compliance targets across the rail and 
ferry networks as it has not completed a comprehensive audit of compliance. This information is needed to 
ensure the effective targeting of funding, and to measure the contribution of TAP 3 work to meeting the 
DSAPT compliance targets. Instead, Transport for NSW has undertaken a phased approach to completing a 
comprehensive audit of compliance across the networks, with a focus on first assessing compliance at 
locations that are not wheelchair accessible. This creates two problems. First, Transport for NSW does not 
know the complete scope of work required to achieve DSAPT compliance. Second, not all wheelchair 
accessible locations fully meet DSAPT standards. 
Transport for NSW's proposed communication plan for the schedule of TAP 3 funded works does not align 
with its Disability Inclusion Action Plan 2018–2022. The Disability Inclusion Action Plan commits Transport for 
NSW to providing a full list of stations and wharves to be upgraded with their estimated time of construction 
when the next round of funding, TAP 3, is announced. Given the long timeframes associated with improving 
transport infrastructure, this information is important as it allows people to make informed decisions about 
where they live, work or study. Instead, Transport for NSW plans to communicate information to customers on 
a project by project basis. 

 

 1. Key findings 
Transport for NSW's prioritisation and selection methodology used balanced criteria to 
assess projects for the TAP 3 strategic business case 

The TAP prioritisation and selection methodology reflects Transport for NSW’s focus on balanced 
criteria to assess eligible sites which, in addition to wheelchair accessibility, considered: 

• patronage and number of services 
• related services such as hospitals, schools, aged care facilities and disability services  
• population demographics.  
 

We consider this a reasonable approach as had Transport for NSW focussed exclusively on 
achieving compliance with the DSAPT targets by upgrading the most affordable infrastructure, 
regardless of patronage, some locations, that are used by more customers, would remain 
inaccessible to people with disability. However, this approach should not be seen as an alternative 
to Transport for NSW meeting its DSAPT compliance obligations. 
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Transport for NSW has not completed a comprehensive audit of DSAPT compliance 

An audit across the four networks is necessary to measure the full scope of work needed for full 
DSAPT compliance. Transport for NSW has undertaken a phased approach to completing an audit 
of DSAPT compliance, with a focus on assessing locations that are not already wheelchair 
accessible. Wheelchair accessible locations may not necessarily be fully compliant with the DSAPT 
and may have other accessibility barriers that impede their use by people with disability. 

A comprehensive DSAPT compliance audit would enable Transport for NSW to objectively 
measure and report on progress in achieving accessibility outcomes for its customers. In its 
absence, Transport for NSW is unable to outline a strategy to ensure full compliance across the 
four networks with DSAPT requirements. 

The prioritisation process considered deliverability, value for money and the impact of 
delivering other infrastructure 

Reviews of TAP 1 and TAP 2 recommended that Transport for NSW improve how it considered 
deliverability, value for money and the impact of delivering other infrastructure. Transport for NSW 
considered these factors by including them as steps in the prioritisation and selection methodology. 

Transport for NSW engaged a consultant to undertake economic and financial analysis for all 
potential sites included in the strategic business case for TAP 3. Transport for NSW considered 
deliverability, where the impact of other construction work across the network interferes with its 
ability to undertake work on TAP 3 projects. As part of the prioritisation process, Transport for NSW 
considered multiple scenarios based on inputs such as value for money, need, and the funding 
amount available.  

Transport for NSW applied sound governance and project management in refining the 
prioritisation process after the strategic business case 

Transport for NSW defines a station or ferry wharf accessible if is suitable for access by wheelchair 
users. Accordingly, Transport for NSW's selection and prioritisation methodology excluded 
wheelchair accessible interchanges from consideration for TAP 3 funding.  

We found that Transport for NSW used outdated information during the preparation of the strategic 
business case and, as a result, assessed 15 regional train stations that were already wheelchair 
accessible.  

After the completion of the TAP 3 strategic business case, Transport for NSW completed on-the-
ground investigations at a large proportion of regional locations and found that most locations on 
the NSW Trains regional network are wheelchair accessible. As a result, Transport for NSW 
advised that it has refined the prioritisation process for the regional network to refocus on 
upgrading non-DSAPT compliant locations which align with the Future Transport Strategy 2056 
and changes to service delivery.  

Transport for NSW added four sites to the TAP 3 shortlist after the independent assurance 
review of the strategic business case 

In 2017, Transport for NSW prepared a strategic business case for TAP 3 that identified 67 
locations to proceed to the scoping design phase and for consideration in a final business case. 
During November and December 2017, Infrastructure NSW conducted the required independent 
assurance review of the strategic business case. 

After the review of the strategic business case, Transport for NSW added an additional four 
locations following meetings with representatives from the Office of the Minister for Transport and 
Infrastructure (Minister’s office), as follows:  

• In January 2018, Denistone, Goulburn and East Hills stations were included in the scoping 
design phase. 

• In April 2018, Clarendon station was added to the scoping design phase.  
 

The reasons for adding these four sites have not been adequately documented by Transport for 
NSW or the Minister’s office. 
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Transport for NSW focuses on wheelchair accessibility to measure accessibility outcomes 

As part of the selection process, Transport for NSW considered accessibility outcomes to be 
achieved at the conclusion of TAP 3, such as the number and percentage of wheelchair accessible 
locations and the percentage of wheelchair accessible passenger trips (across the entire network).  

The accessible trip metric, which Transport for NSW publicly reports, is based on the percentage of 
trips from a wheelchair accessible interchange over the total network patronage. Infrastructure 
NSW noted in its assessment of the TAP 3 strategic business case that the percentage of non-
accessible stops (or journeys) would be higher if the measure considered the stopping location (or 
destination).  

The results of a comprehensive DSAPT compliance audit will help Transport for NSW objectively 
measure and report on progress in achieving accessibility outcomes for its customers. 

Transport for NSW will not meet the 2022 DSAPT compliance targets 

Transport for NSW has acknowledged that it will not achieve the 2022 DSAPT compliance targets. 
In the TAP 3 strategic business case Transport for NSW expects that, by June 2023, at the 
completion of upgrades as part of TAP 3 projects, and following progress on other Transport for 
NSW programs (including Sydney Metro and light rail projects), 78 per cent of stations and ferry 
wharves will be wheelchair accessible, and 98 per cent of rail and ferry customers will use a 
wheelchair accessible station or ferry wharf.  

The TAP 3 communication plan does not meet the requirements of Transport for NSW's 
Disability Inclusion Action Plan 2018–2022 

Transport for NSW’s Disability Inclusion Action Plan 2018–2022 includes a commitment to publish 
a list of stations and wharves to be upgraded with estimated time of construction as each new 
tranche of the Transport Access Program is announced. Given the long timeframes associated with 
improving transport infrastructure, this information is important as it allows people to make informed 
decisions about where they live, work or study. The TAP 3 Communication Plan does not include 
this provision and instead focusses on communication on a per project basis. 

 2. Recommendations 
Within one month of finalising the TAP 3 project list, Transport for NSW should: 

1. publish a schedule of stations and wharves that it plans to upgrade as part of TAP 3 with an 
estimated time of construction for each location. 

By March 2019, Transport for NSW should: 

2. ensure decisions on how and why projects are prioritised for funding are recorded and 
maintained, in compliance with the State Records Act 1998. 

By June 2019, Transport for NSW should: 

3. develop a plan for a comprehensive audit of Disability Standards for Accessible Public 
Transport 2002 compliance across all public transport networks.  

By June 2020, Transport for NSW should: 

4. complete a comprehensive audit of Disability Standards for Accessible Public Transport 
2002 compliance across all public transport networks and publicly report this information 

5. improve how it measures, and publicly reports on, accessibility outcomes for people with 
disability. 
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 1. Introduction 
 

In 2015, there were 1.37 million people living with disability in New South Wales. Access to 
transport is critical to ensuring that people can engage in all aspects of community life, including 
education, employment and recreation. People with disability can encounter barriers when 
accessing public transport services.  

The social model of disability, outlined in the United Nations Convention on the Rights of Persons 
with Disabilities, views people with disability as not disabled by their impairment but by the barriers 
in the community and environment that restrict their full and effective participation in society on an 
equal basis with others.  

Accessible public transport is more than the provision of physical access to premises and 
conveyances, it provides barrier-free access for people who have vision, hearing or cognitive 
impairments. All users, not just people with disability, benefit from improvements to the accessibility 
and inclusiveness of transport services. 

According to the Australian Bureau of Statistics, the main types of difficulties experienced by 
people with disability when using public transport relate to steps (39.9 per cent), difficulty getting to 
stops and stations (25 per cent), fear and anxiety (23.3 per cent) and lack of seating or difficulty 
standing (20.7 per cent). 

1.1 Disability Standards for Accessible Public Transport 
In 1992, the Australian Government introduced the Disability Discrimination Act 1992 (the Act), 
which seeks to eliminate discrimination against people with disability. Public transport is a service 
covered by the Act. 

The objectives of the Disability Discrimination Act 1992 include: 

• to eliminate discrimination against people with disabilities as far as possible 
• to ensure that people with disabilities have the same rights as everyone else in the 

community 
• to promote recognition and acceptance within the community of people with disabilities and 

their rights. 
 

In 2002, the Australian Government issued the Disability Standards for Accessible Public Transport 
(the DSAPT) to assist public transport operators and providers to meet their obligations under the 
Act. The Act makes it unlawful for any person to contravene a Disability Standard (including the 
DSAPT). The DSAPT applies to all operators that provide public transport services. These 
standards also apply to supporting premises and infrastructure. The DSAPT requires public 
transport services and facilities to become more accessible by: 

• replacing or upgrading conveyances, premises and infrastructure  
• ensuring that all new public transport services and facilities introduced after the 

commencement of the DSAPT are compliant. 
 

The DSAPT sets out compliance requirements in relation to (but not limited to):  
• access paths 
• ramps  
• boarding devices  
• tactile ground surface indicators 
• handrails  
• doorways  
• controls  
• symbols  
• signs. 
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Appendix two includes a comprehensive list of compliance requirements and components of the 
DSAPT, including target dates for compliance. 

According to the DSAPT compliance schedule, transport services and infrastructure should be fully 
accessible by 2022. Trains should be compliant by 2032. The DSAPT also has progressive interim 
compliance goals. For example, the DSAPT sets compliance targets for lifts at public transport 
infrastructure of 25 per cent by 2007, 55 per cent by 2012, 90 per cent by 2017 and 100 per cent 
by 2022. 

1.2 Transport for NSW programs to improve compliance with the 
DSAPT 
The Disability Discrimination Act 1992 and the DSAPT require public transport operators, including 
Transport for NSW, to provide accessible services to people with disability in a manner that does 
not discriminate.  

Transport for NSW is also responsible for planning and policy across all modes of transport in  
New South Wales.  

There are many programs and projects across the Transport cluster that plan to address 
compliance with the DSAPT. Appendix six includes a comprehensive list of these programs. Some 
examples include:  

• Transport Access Program (TAP) – The TAP program provides infrastructure upgrades to 
existing train stations and ferry wharves.  

• Sydney Metro (Sydney Metro Northwest, and Sydney Metro City and Southwest) – 
Sydney Metro plans to include upgrades to existing stations and the addition of new stations. 
These upgrades aim to ensure that the stations are fully DSAPT compliant.  

• New Intercity Fleet – A new fleet of intercity trains featuring dedicated wheelchair space, 
accessible toilets, and digital screens and announcements. 

• Wayfinding program – This program focuses on wayfinding upgrades to help customers 
navigate the public transport system easily and intuitively. Wayfinding includes signage, 
tactile ground surface indicators, maps, apps, sounds and textures.  

• Parramatta Light Rail and CBD and South East Light Rail – These new infrastructure 
projects will introduce light rail vehicles that aim to be fully accessible by meeting the DSAPT 
and testing prototypes for accessibility. 

 

This audit only reviewed the third tranche of the Transport Access Program (TAP 3) and not the 
other programs and projects outlined above or in Appendix six. 

1.3 About the Transport Access Program 
In April 2012, the NSW Government announced the Transport Access Program (TAP). The TAP is 
a series of projects to upgrade existing public transport infrastructure across four networks: Sydney 
Trains, Intercity Trains, Regional Trains and Sydney Ferries. The TAP is focussed on improving 
and upgrading train stations and ferry wharves. The TAP is the largest program with a specific 
focus on improving access to public transport for people with disability. Transport for NSW 
established the TAP as an ongoing program, which Transport for NSW is delivering in tranches. 
The original purpose of the TAP was to improve access to public transport including, but not limited 
to, improving compliance with DSAPT. In previous tranches, TAP 1 and TAP 2 also delivered 
upgrades with wider customer benefits including commuter car parks, station upgrades, wayfinding 
and signage upgrades and minor works and safety. 
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Exhibit 1 outlines the funding phases for the TAP, including its first tranche (TAP 1), second 
tranche (TAP 2) and third tranche (TAP 3). The planning and delivery stages of each tranche of 
TAP can overlap.  

Exhibit 1: Delivery timeframes for the tranches of the Transport Access Program 

 
Source: Transport for NSW 2017. 
 

Since 2011, Transport for NSW report it has completed the following as part of the TAP: 

• 51 wheelchair accessible station upgrades, and additional accessibility upgrades to a further 
20 stations 

• upgrades to another 58 interchanges including 18 ferry wharves 
• an additional 6,000 new commuter car parking spaces. 
  

At 30 June 2018, NSW Budget papers estimate that Transport for NSW had spent approximately 
$1.2 billion on the TAP since its commencement in 2011–12.  

In the NSW Budget 2018–19, the Minister for Transport and Infrastructure announced a further 
investment of $882 million over four years for the TAP. This included an allocation of $133 million 
for spending in 2018–19. Transport for NSW is currently planning the third stage of the TAP, 
referred to as TAP 3. 

About the audit 

This audit assessed whether Transport for NSW had an effective process to select and prioritise 
projects for TAP 3. In making this assessment, we considered the following criteria: 

1. Transport for NSW uses appropriate criteria to effectively select projects eligible for funding. 
2. Transport for NSW uses an effective process to prioritise projects. 
3. Transport for NSW has incorporated lessons learnt from previous tranches. 
4. The prioritisation and selection processes align with Transport for NSW’s Disability Inclusion 

Action Plan 2018–2022. 
 

The audit did not seek to examine the effectiveness of the first and second tranches of the 
Transport Access Program or examine issues related to individual project management. 

  

2011–12 to 2015–16TAP 1

Transport access program

TAP 2

TAP 3

Future tranches

2015–16 to 2018–19

2018–19 to 2022–23
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 2.  Lessons applied in TAP 3 
 

2.1 Revised objectives for the Transport Access Program 
TAP 1 and TAP 2 only had a partial focus on improving compliance with the Disability 
Discrimination Act 1992 (the Act) and the DSAPT 

The intent of TAP 1 and TAP 2 was to support and grow patronage by improving the amenity of 
public transport for customers, through improvements to safety, facilities (such as commuter car 
parks and bike sheds) and accessibility. TAP 1 and TAP 2 were also intended to improve 
compliance with the Act and the DSAPT, but this was not their sole focus. The sub-programs for 
TAP 1 and TAP 2 are outlined in Appendix three.  

Across TAP 1 and TAP 2, projects that related specifically to improving compliance with the 
DSAPT represented 40 per cent of expenditure. Other customer improvements represented 
60 per cent of expenditure.  

By July 2019, at the completion of TAP 1 and TAP 2 projects, Transport for NSW estimates that 
216 of the 369 (58.5 per cent) stations across the Sydney Trains, Intercity Trains, and Regional 
Trains networks will be wheelchair accessible. In the Sydney Ferries Network, 24 of the 36 
(66 per cent) ferry wharves will be wheelchair accessible.  

According to information available on Transport for NSW’s website, we estimate that approximately 
65.2 per cent of stations in NSW’s metropolitan train network are wheelchair accessible. By 
comparison, all metropolitan train stations in Victoria except for one are wheelchair accessible, 
while 56.5 per cent in Queensland and 52 per cent in Western Australia are wheelchair accessible. 

TAP 3 is focussed on compliance with the Act and the DSAPT 

In 2016, following multiple external reviews of TAP 1 and TAP 2, Transport for NSW reassessed 
the intent of the Transport Access Program. Transport for NSW made this decision given the 
significant compliance gap between the number of accessible locations across the network and the 
targets set out in the DSAPT. Transport for NSW has acknowledged that TAP 3 cannot solely meet 
the compliance targets set out in the DSAPT. However, Transport for NSW acknowledge that TAP 
3 represents a crucial opportunity to close the gap between the number of accessible locations and 
the 2022 DSAPT compliance target. 

In 2017, Transport for NSW developed the TAP 3 strategic business case. The purpose of a 
strategic business case is to assess needs and identify options before government makes final 
decisions about funding. In the TAP 3 strategic business case, Transport for NSW outlined a needs 
analysis and assessment of strategic options to support its plan to deliver approximately $1.0 billion 
investment in ramps, lifts, stairs, toilets and other items necessary for compliance with the DSAPT. 
Exhibit 2 shows items that are included in the scope of TAP 3.  

Exhibit 2: Overview of upgrades to be delivered as part of TAP 3 

Sydney Trains, Intercity Trains and Regional Trains Networks scope items include: 
• installing or modifying ramps  
• installing lifts  
• installing or updating stairs, including handrails 
• installing a family accessible toilet (where toilets are provided at the station or ferry wharf)  
• installing a canopy at waiting areas and on new stairs (where required for DSAPT)  
• install tactile ground surface indicators at platform level  
• wayfinding (to support compliance with the Act).  
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Sydney Ferries Wharves Network scope items include: 
• upgrading/replacing the wharf  
• upgrading ferry operational information system  
• upgrading/replacing the gangway  
• replacing the pontoon  
• installing a lift or ramps (if required)  
• compliant wayfinding  
• installing a canopy at waiting areas  
• install tactile ground surface indicators as required  
• installing customer information screens  
• installing inductive hearing loops  
• installing seating to satisfy DSAPT requirements 
• installing compliant help points. 

 

Source: Transport for NSW, 2017. 
 

The DSAPT includes a requirement for a five-yearly review to be conducted by the Australian 
Government, in consultation with state and territory governments and other stakeholders. In its 
submissions to the 2012 and 2017 reviews of the DSAPT, Transport for NSW identified several 
issues that deter compliance, namely: 

• The DSAPT is not fully consistent with other standards which apply to train stations (such as 
the Building Code of Australia and the Access to Premises Standard). 

• As the DSAPT describes a fixed set of requirements for infrastructure, it has had the effect of 
restricting the scope of alternative solutions that may achieve better outcomes for people 
with disability. 

• The requirements of the DSAPT apply to all stations and wharves that are in use, regardless 
of patronage. 

• Some ferry wharves can be upgraded to be DSAPT compliant, however the access to the 
wharf (from the local area) is likely to remain inaccessible due to the high cost of addressing 
geographical challenges. 

 

Transport for NSW does not intend to use TAP 3 funding on upgrades and work that are not 
essential for compliance with the Act and the DSAPT 

Elements of TAP 1 and TAP 2 that were not essential for compliance with DSAPT, are not part of 
TAP 3 upgrades. These include: 

• station capacity upgrades 
• canopies (unless specifically required for compliance with the Act) 
• commuter car parks (other than provision of accessible parking spaces) 
• bike sheds 
• rural interchange upgrades (bus / taxi / kiss and ride / commuter car parks, unless 

specifically required for compliance with the Act) 
• bus interchange upgrades (not directly required for DSAPT compliance) 
• minor works and safety. 
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2.2 Reviews of the Transport Access Program 
Between August 2015 and April 2016, Transport for NSW commissioned three external reviews of 
the TAP, conducted by consultants. Findings and recommendations from these reviews cover five 
key themes, which include scope, effectiveness, efficiency, governance and project coordination.  

Scope  
• TAP did not have a clear objective. Instead, TAP consisted of several sub-programs (for 

example Easy Access, Park and Travel Safety and Way Finding and Signage) each with 
their own objective. 

• Transport for NSW could not accurately determine its level of compliance with DSAPT and 
Transport for NSW did not have a plan for achieving DSAPT compliance. 

 

Effectiveness 
• There was no robust system in place to measure, monitor and evaluate benefits of TAP. 
• Transport for NSW can improve its identification and engagement of stakeholders during the 

planning and delivery of TAP projects. Examples of stakeholders to be engaged in TAP 
include: 
− public transport customers 
− local community, businesses and schools  
− government departments and agencies  
− industry contractors and suppliers 
− utility providers 
− emergency services 
− media. 

 

Efficiency  
• Transport for NSW did not explore the potential for bundling together the delivery of projects 

to improve value for money. 
• Transport for NSW could review its design standards to include modular design (also known 

as a kit of parts) to deliver efficiencies across multiple projects. 
• Transport for NSW did not benchmark projects against comparable projects to demonstrate 

value for money. 
 

Governance  
• TAP governance structure did not operate as intended and there was no single point of 

accountability for outcomes of the TAP. Governance groups did not share information, 
lacked holistic oversight of projects’ program life cycle and effective risk management. 

• Transport for NSW did not make full use of independent assurance processes. 
 

Project coordination  
• TAP did not consider and identify other programs and projects that Transport for NSW was 

delivering or planning.  
 

Transport for NSW has addressed most findings from reviews of TAP 1 and TAP 2 

Transport for NSW has addressed most of the findings from reviews of TAP 1 and TAP 2. 
However, Transport for NSW has not completed a comprehensive, network wide, audit of DSAPT 
compliance as recommended by the reviews. Exhibit 3 outlines actions taken by Transport for 
NSW in response to the reviews. 
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Exhibit 3: Actions taken by Transport for NSW in response to reviews 

Recommendation areas Transport for NSW responded to the findings by: 

Scope • setting a clear objective for the TAP (see Section 2.1). 
 

Effectiveness • developing a benefits realisation plan for TAP 3. This plan 
provides an approach to identifying, recording, assessing, 
measuring and monitoring benefits that TAP 3 could deliver  

• commissioning a qualitative research study to identify and 
deliver design recommendations that comply with the Act 
and enhance the delivery of customer benefits in TAP 3  

• establishing a strategy to implement stakeholder 
engagement. Identifying and engaging stakeholders early 
would assist in avoiding project delays and additional costs. 

 

Efficiency • packaging together the delivery of some project construction 
for TAP 3. This will increase the opportunity to realise cost 
savings when purchasing items in bulk amounts across 
multiple projects 

• exploring options to develop a series of standardised 
designs for items that station upgrades commonly require, 
such as lift shafts and footbridges. The use of standardised 
design will reduce the cost of tendering and could reduce 
the time taken to manufacture and deliver projects 

• adequately investigating the commercialisation of train 
stations, by transforming stations into retail hubs. This 
approach could provide alternative sources of funding to 
support DSAPT compliance 

• engaging external advisors to provide cost estimates, 
economic and financial appraisal. This analysis assisted in 
demonstrating value for money for projects. 

 

Governance • appointing an overall Executive Director for TAP who is 
accountable for the outcomes of TAP 

• improving governance frameworks. These frameworks 
outline responsibilities and accountabilities, include end-to-
end oversight of the program and risk management plans 
for TAP 3 

• applying an independent risk-based assurance process 
under Infrastructure NSW's Infrastructure Investor 
Assurance Framework. 

  

Project coordination • coordinating with other Transport for NSW projects. 
Transport for NSW can reduce congestion and customer 
disruption by coordinating projects, if many occur at any 
single TAP project location  

• identifying other Transport for NSW programs that are 
addressing a similar need to that of TAP, which will avoid 
overlap in programs. 

  

Source: Audit Office Research 2018. 
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3. Prioritisation and selection of TAP 3 

funded projects  
 

3.1 The TAP 3 prioritisation and selection methodology 
The Transport for NSW Executive and the Minister for Transport and Infrastructure 
approved a prioritisation and selection methodology for TAP 3 

The Freight, Strategy and Planning branch of Transport for NSW developed a prioritisation and 
selection methodology for TAP 3 at the same time as the objectives for the TAP were revised in 
2016. Transport for NSW Executive and the Minister for Transport and Infrastructure approved the 
methodology as part of their endorsement of the revised objective.  

The methodology is an eight-step process, conducted over two stages. The first six steps informed 
the development of the TAP 3 strategic business case and the remaining two stages are ongoing. 

Exhibit 4: Prioritisation and selection methodology for TAP 3 
PROJECT 
STAGE 

STEP DESCRIPTION 

 
 

STAGE 0 
NEEDS 
CONFIRMATION  

 
 
 

1 

REFINE 
The list of outstanding locations was refined by removing: 
• Interchanges known to be already wheelchair accessible 
• Interchanges in construction phase for a wheelchair accessible upgrade 
• Interchange upgrades being funded through other programs of work (e.g. 

Sydney Metro/Parramatta Light Rail) 

 
2 

SCORE AGAINST CRITERIA 
Non-accessible interchanges were scored against criteria and weightings 
based on data collected about each interchange. 

 
 
 
 
 
 
 
 
 
 

STAGE 1 

NEEDS 
ANALYSIS  

 
 

3 

EVALUATE COMMERCIAL POTENTIAL 
Review commercial development potential of prioritised interchanges. This is to 
ensure that, where applicable, an upgrade is delivered in conjunction with commercial 
redevelopment. It also allows for costs to be offset instead of being wholly reliant on 
state funding. 

 
 

4 

FURTHER ANALYSIS 
Complete on-the-ground investigations and photographs to confirm the existing 
level of compliance and cost estimates to identify the cost for achieving DSAPT 
compliance at the interchanges. 

 
 

5 

PRIORITISATION ACROSS TRANSPORT NETWORKS/MODES 
Use the cost estimates to identify the value for money for each interchange based on 
the score from Step 2 and to prioritise projects across modes. 
Consider the whole of life costs for operations and maintenance. 

 
 

6 

ALIGNMENT 
Align the list with other programs of work and considers factors such as the 
compatibility with other works at the station, the timeline to complete the projects, 
the amount and availability of funding and the resources required to complete the 
projects. The result is a proposed priority order of TAP3 upgrades. 

OUTSIDE OF 
TAP3  

 

7 

 

8 
 

GAP ANALYSIS 
For the interchanges which will remain not wheelchair accessible post TAP3, 
consider other programs which could fund a wheelchair accessible upgrade. 

OPERATIONAL INVENTIONS 
Consider Operational inventions to reduce the cost required to provide a wheelchair 
accessible upgrade. 

Source: Transport for NSW, 2016. 
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Transport for NSW has not completed a comprehensive DSAPT audit across the four 
networks  

An audit of DSAPT compliance is needed to measure the complete scope of work needed for full 
DSAPT compliance. Crucially, it is also an important way that Transport for NSW can ensure it has 
a complete picture of barriers to accessibility across its network. The reviews of TAP 1 and TAP 2, 
as well as the strategic business case for TAP 3, identified the need for an audit of DSAPT 
compliance.  

Transport for NSW used wheelchair accessibility as an initial criterion to exclude locations from the 
prioritisation and selection process. Transport for NSW considers a station or ferry wharf 
accessible if deemed suitable for access by wheelchair users. However, wheelchair accessible 
stations and ferry wharves may not necessarily be fully compliant with the DSAPT and may have 
other accessibility barriers that impede their use by people with disability.  

Transport for NSW did not provide evidence that it completed a comprehensive DSAPT audit 
across the four networks at any stage before, or during, the prioritisation and selection process for 
TAP 3 projects. Instead, Transport for NSW advised that it is undertaking a phased approach to 
completing a comprehensive audit of DSAPT compliance across the four networks.  

As part of the prioritisation process for the third tranche of TAP, Transport for NSW initially used 
the accessibility information it publishes to determine which locations were not wheelchair 
accessible, and then completed on-the-ground investigations at 68 locations with the highest need 
rank across the four networks to confirm the existing level of compliance to DSAPT requirements at 
these locations. Transport for NSW used desktop assessments for the remaining non-accessible 
locations. After the strategic business case, Transport for NSW completed additional compliance 
audits for shortlisted locations during the scoping and design phase.  

In accordance with the prioritisation and selection methodology, Transport for NSW plans to 
undertake a gap analysis of the remaining wheelchair inaccessible locations across the four 
networks once the TAP 3 program is finalised (currently scheduled for the first quarter of 2019). We 
note that Transport for NSW’s phased approach does not include DSAPT compliance audits for 
stations that are considered wheelchair accessible. 

Transport for NSW cannot demonstrate the full effectiveness of its approach as it does not know 
the complete scope of work required for full DSAPT compliance. Additionally, Transport for NSW 
will not be able to determine the extent that TAP 3 will contribute to the achievement of DSAPT 
compliance without understanding the current level of compliance across the New South Wales 
transport network.  

Lastly, Transport for NSW identified data quality issues with the accessibility information it used 
during the prioritisation process. A comprehensive DSAPT audit would assist Transport for NSW to 
improve the accuracy of its accessibility information. 

Transport for NSW initially included Redfern Station within a separate funded program 
outside of TAP 3  

Redfern station is the sixth busiest station on the Sydney Trains network and currently only has lift 
access to two of its 12 platforms. In 2016, Transport for NSW ranked Redfern station as a high 
priority for upgrade.  

During step 1 (refinement) of the assessment process for the TAP 3 strategic business case, 
Transport for NSW excluded interchanges that were scheduled for upgrade as part of other 
infrastructure development programs such as the South Metro and the Redfern/North Eveleigh 
projects as the interchanges were already included in separate business cases. As a result, it 
excluded Redfern station from TAP 3, and included other locations in the TAP 3 strategic business 
case, even though Redfern would have rated as a high priority on TAP 3 criteria. 

The Redfern/North Eveleigh project is a joint project between Transport for NSW and UrbanGrowth 
NSW to revitalise the Redfern and North Eveleigh precinct and includes Redfern Station and 
Australian Technology Park. In 2017, the NSW Government considered a strategic business case 
for the Redfern/North Eveleigh project with an estimated delivery date of 2022. 
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In August 2018, Transport for NSW revised its approach to include part of the Redfern station 
upgrade within TAP to ensure that accessibility at Redfern station would be significantly improved 
before the 2022 DSAPT compliance date. Transport for NSW is developing design options for the 
accessibility improvements at Redfern station, which it intends to document within a final business 
case. As part of the TAP 3 development stage, Transport for NSW are assessing the impacts of the 
inclusion of accessibility improvements at Redfern station on the broader TAP 3 program as the 
reinclusion of Redfern station into TAP 3 may result in some projects no longer being funded.  

Transport for NSW used appropriate criteria to assess eligible sites  

Transport for NSW developed criteria to prioritise eligible sites for the TAP 3 strategic business 
case. As part of step 2 (score against criteria), Transport for NSW ranked the refined list of sites 
according to their scores against weighted selection criteria which considered: 

• patronage (current and future) 
• related services (also known as demand generators) which include aged care facilities, 

disability services, areas of employment, as well as educational facilities and hospitals 
• population demographics (people with disability aged under 60, people aged over 60 and 

children under five years old, from ABS data) 
• number of services (relates to patronage). 
 

Transport for NSW's patronage figures are based on Opal card data. There is no specific card type 
for customers with disability, and Transport for NSW does not have network wide data showing 
how people with disability use the trains and ferries. To resolve this limitation, Transport for NSW 
developed criteria using demographic information to inform its prioritisation and selection process.  

Exhibit 6: TAP 3 prioritisation criteria per network 

All networks Sydney Trains 
network 

Intercity Trains 
network 

Regional Trains 
network 

Sydney Ferries 
network 

• Workday and 
non-workday 
patronage 

• Education 
Access 

• Centre 
classification 

• Demographic 
data: 
- Disability < 

60 years old 
- Child < 5 

years 
• Aged > 60 years 

old 

• Patronage > 60 
years (workday 
and non-
workday) 

• Forecast 
patronage 
growth 

• Number of 
registered 
mobility permits 
in interchange’s 
postcode area  

• Patronage > 60 
years (workday 
and non-
workday) 

• Forecast 
patronage 
growth 

• Number of 
registered 
mobility permits 
in interchange’s 
postcode area 

• Number of 
services per day 
(Tuesday and 
weekend 
average) 

• Connecting 
coach 
interchange  

• Number of 
services per day 
(Tuesday and 
weekend 
average) 

• Connecting 
coach 
interchange 

• Population 
growth  

• Patronage > 60 
years (workday 
and non-
workday) 

• Forecast 
patronage 
growth 

• Number of 
registered 
mobility permits 
in interchange’s 
postcode area 

• Education 
Access 

Source: Transport for NSW 2017. 
 

Transport for NSW also used different size ‘catchment areas ‘for demographics and related 
services. For example, Sydney Trains and Intercity services used a ‘within 800 metre’ catchment 
area for demand generators and demographics whereas NSW Trains interchanges used ‘within 
town‘. Patronage (40 per cent) and demographics (40 per cent) were the ‘leading‘ criteria, 
constituting 80 per cent of the weighted score across all four networks. 
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In our view, this process was appropriate and effective because it used the best available evidence 
to consider current and future demand.  

The prioritisation process considered deliverability, value for money and the impact of 
delivering other infrastructure 

Reviews of TAP 1 and TAP 2 recommended that Transport for NSW improve how it considered 
deliverability, value for money and the impact of delivering other infrastructure. Transport for NSW 
considered these factors by including them as steps in the prioritisation and selection methodology. 

Transport for NSW engaged a consultant to undertake economic and financial analysis for all 
potential sites, included in the strategic business case for TAP 3. The economic appraisal of TAP 3 
used cost benefit analysis in accordance with guidance produced by Transport for NSW,  
New South Wales Treasury and the Australian Transport Council.  

Transport for NSW considered deliverability during step 6 (alignment), where the impact of other 
construction work across the network interferes with its ability to undertake work on TAP 3 projects. 
The number of accessibility upgrades being considered for TAP 3 is significantly greater than in 
previous tranches. Infrastructure NSW also noted that the volume of infrastructure project currently 
being delivered on the east coast of Australia presents challenges and opportunities for TAP 3 
delivery. As a result, Transport for NSW have extended the TAP 3 delivery window and brought 
forward a number of projects.  

As part of the prioritisation process, Transport for NSW considered multiple scenarios based on 
inputs such as value for money, need, and the funding amount available.  

During the preparation of the TAP 3 strategic business case, Transport for NSW also identified 
potential reserve projects that it could deliver with ‘unspent‘ funds as part of its assessment of 
different funding scenarios. 

Appendix four has assessment details for all locations considered for TAP 3. 

Transport for NSW focuses on wheelchair accessibility to measure accessibility outcomes 

Transport for NSW estimated what it would achieve at the completion of TAP 3, such as 
improvements to network accessibility (as measured by percentage of locations considered 
wheelchair accessible) and the percentage of wheelchair accessible passenger trips (across the 
entire network).  

The accessible trip metric measures accessibility at the point where passengers start journeys or 
trips, based on the percentage of customer trips from a wheelchair accessible interchange over the 
total network patronage. Infrastructure NSW noted in its assessment of the TAP 3 strategic 
business case that the percentage of non-accessible stops (or journeys) would be higher if the 
measure considered the endpoint (or destination). 

Infrastructure NSW also suggested that Transport for NSW develop a mechanism to capture and 
evaluate the practical outcomes for people with disability. In response to this recommendation 
Transport for NSW referred to a qualitative research study to identify how Transport for NSW could 
best deliver design recommendations with a focus on DSAPT compliance that will enhance delivery 
of customer benefits in TAP 3.  

While it is important to balance DSAPT network compliance (as an outcome measure) with 
passenger outcomes, Transport for NSW should adopt a metric which better reflects accessibility 
outcomes for customers with disabilities. The results of a comprehensive DSAPT compliance audit 
would have helped Transport for NSW objectively measure and report on progress in achieving 
accessibility outcomes for its customers. 

Transport for NSW added four sites to the TAP 3 shortlist after the gateway review of the 
strategic business case 

In 2017, Transport for NSW prepared a strategic business case that identified 67 locations to 
proceed to the scoping design phase for further investigation before consideration for funding in the 
final business case. The inclusion of these locations in the scoping design phase does not 
guarantee that Transport for NSW will include them in the TAP 3 final business case for funding. 
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Infrastructure NSW conducted an assurance review of the strategic business case in 
November/December 2017.  

Transport for NSW advised us that, subsequent to this, it is undertaking scoping designs for an 
additional four locations. Transport for NSW did not initially select three of these four locations as 
part of the TAP 3 strategic business case due to other locations being more highly ranked.  

In January 2018, Transport for NSW added three sites (Denistone, Goulburn and East Hills) to the 
scoping design phase after a meeting with representatives from the Minister's office to align with 
‘government priorities’. While East Hills station already has ramps up to all platforms, and level 
street access, Transport for NSW does not consider it wheelchair accessible as the ramps are not 
DSAPT compliant.  

In April 2018, Transport for NSW added Clarendon station to the scoping design phase after a 
meeting with representatives from the Minister's office. Transport for NSW had already installed 
wheelchair accessible ramps at Clarendon Station in 2014 as part of TAP 1. Despite these works, 
Transport for NSW classified the station as not wheelchair accessible due to the non-compliant 
pedestrian level crossing. Prior to this Clarendon Station had consistently scored the lowest of all 
Sydney Trains interchanges on the assessment criteria and Transport for NSW did not include it for 
further investigation in the TAP 3 strategic business case.  

By August 2018, the TAP 3 development stage included 71 locations, based on the 67 locations 
included in the TAP 3 Strategic Business Case and the additional four locations added to the 
scoping design phase following meetings with the Minister’s Office. 

Transport for NSW and the Minister's office were unable to provide documentation that supports 
these decisions. Decisions regarding how and why projects are prioritised for funding are official 
government business. Under the State Records Act 1998, NSW Government agencies and 
Ministers' offices both have obligations to create and maintain full and accurate records of any 
official government business transacted by the office.  

Transport for NSW applied sound governance and project management in refining the 
prioritisation process after the strategic business case 

As mentioned above, Transport for NSW's prioritisation methodology excluded wheelchair 
accessible train stations and ferry wharves from consideration for the TAP 3 strategic business 
case. However, we found that Transport for NSW assessed 15 regional train stations that were 
wheelchair accessible. During the course of the audit, Transport for NSW identified that its regional 
network maps it initially used to assess wheelchair accessibility were inaccurate.  

After the completion of the TAP 3 strategic business case, Transport for NSW completed on-the-
ground investigations at a large proportion of regional locations. The findings of the investigations 
indicate that most locations on the NSW Trains regional network are wheelchair accessible. As a 
result, Transport for NSW has advised that it has refined the prioritisation process for the regional 
network to refocus on upgrading non-DSAPT compliant locations which align with the Future 
Transport Strategy 2056 and changes to service delivery.  

Transport for NSW managed changes to the prioritisation process for regional locations in 
accordance with the TAP 3 governance framework. While issues with data quality reinforce the 
need of a comprehensive audit of DSAPT across the four networks, Transport for NSW has 
effectively applied sound governance and project management in refining the prioritisation process 
in light of new information. 

Transport for NSW is still developing the final business case for TAP 3  

At the time of writing this report, Transport for NSW is preparing a final business case for TAP 3. 
In August 2018, at the commencement of this audit, Transport for NSW intended to complete the 
selection of projects for the TAP 3 final business case in December 2018. Transport for NSW now 
advise that it intends to complete the development stage and final business case in the first quarter 
of 2019, prior to the final investment decision of the TAP program.  

This report is based on the TAP 3 strategic business case and information provided by Transport 
for NSW up to December 2018. 
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3.2 Future accessibility of train and ferry networks 
Transport for NSW will not meet the DSAPT compliance target in 2022 

While TAP 3 represents a significant step for Transport for NSW in closing the gap in DSAPT 
compliance, Transport for NSW has acknowledged that it will not achieve the DSAPT compliance 
targets. By June 2023, Transport for NSW expects that at the completion of upgrades as part of 
TAP 3 projects prioritised within the TAP 3 strategic business case, and following progress on other 
Transport for NSW programs (including Sydney Metro and light rail projects), 78 per cent of 
stations and ferry wharves will be wheelchair accessible, and 98 per cent of rail and ferry 
customers will use a wheelchair accessible station or ferry wharf.  

Infrastructure NSW, as part of its gateway assessment of the TAP 3 strategic business case, 
identified the need for a longer-term strategy for accessibility beyond TAP 3. The prioritisation 
methodology includes reference to a gap analysis but notes that this work falls outside the scope of 
TAP 3. Transport for NSW advises that it intends to complete the gap analysis after the 
development of the TAP 3 program. 

As mentioned earlier in this report, Transport for NSW is not able to accurately determine the 
current level of DSAPT compliance across the network and the contribution of TAP to DSAPT 
compliance. Transport for NSW has completed DSAPT compliance audits on locations included in 
the scoping design phase, where it focusses on locations that are inaccessible to users with 
reduced mobility. As a result, Transport for NSW is unable to outline a comprehensive strategy to 
achieve full compliance, across the network, with the Act and DSAPT requirements.  
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 4. Alignment with Transport for NSW's 
Disability Inclusion Action Plan  
2018–2022 
 

Transport for NSW has a Disability Inclusion Action Plan (the Action Plan) 2018–2022 that sets an 
overall framework for planning, delivering and reporting on initiatives to increase accessibility of the 
transport network. It covers all elements of the journey experienced when using public transport, 
including journey planning, staff training, customer services and interaction between the physical 
environment and modes of transport. Appendix five outlines the guiding principles of the Action 
Plan. 

Transport for NSW's Transport Social Policy branch developed the Action Plan in consultation with 
internal and external stakeholders. The director of the Transport Social Policy branch is a member 
of the TAP executive steering committee, which supports alignment between the Action Plan and 
TAP. 

Transport for NSW's Disability Inclusion Action Plan describes a customer focussed 
approach to accessibility 

One of the guiding principles of the Action Plan is ‘intelligent compliance’. Transport for NSW 
describes this as compliance that prioritises customer-focused outcomes over a narrow focus on 
legal compliance with accessibility standards. As well as being compliant, infrastructure should be 
practical, usable, fit for purpose and convenient.  

The TAP prioritisation and selection methodology reflects Transport for NSW’s focus on intelligent 
compliance. We consider this a reasonable approach as had Transport for NSW focussed 
exclusively on achieving compliance with the DSAPT targets by upgrading the most affordable 
infrastructure, some locations, that are used by more customers, would remain inaccessible to 
people with disability. However, this approach should not be seen as an alternative to Transport for 
NSW meeting its DSAPT compliance obligations. 

TAP program staff consult with the Accessible Transport Advisory Committee 

The Accessible Transport Advisory Committee (ATAC) has representatives from disability and 
ageing organisations, who provide expert guidance to Transport for NSW on access and inclusion. 
The ATAC provide guidance and feedback on projects and project solutions, including user testing 
where appropriate. TAP program staff provide regular updates at ATAC meetings, which include 
briefings on progress. The ATAC also provides feedback and suggestions to TAP program staff, 
which is considered and sometimes included in current and future projects.For example, 
in March 2017 the TAP program team briefed the ATAC on the challenges with respect to a 
number of ferry wharves and sought support for DSAPT exemptions proposed in the TAP 3 
strategic business case.  

Case study: Feedback on Braille lettering for lift buttons 

In June 2018, the Program team sought feedback on a variety of lift button options to improve accessibility on 
future TAP projects. In September 2018, during the ATAC meeting attended by the Audit Office, the program 
team sought feedback on the standard designs for TAP 3. Some ATAC members noted that the standard 
design included Braille lettering on the lift buttons, and that this was not good practice because people can 
accidently press the button while reading it. As a result, Transport for NSW are incorporating this feedback 
into design requirements for the lifts for TAP 3, which will consider larger buttons, clearer Braille and Braille 
signage adjacent to the button. 
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Transport for NSW has not briefed the Advisory Committee on the outcome of the 
prioritisation and selection process 

TAP program staff briefed the Advisory Committee about the prioritisation and selection 
methodology, after the Minister approved it in 2016. However, Transport for NSW have not briefed 
or consulted the Advisory Committee on the outcome of the prioritisation process. Infrastructure 
NSW noted this issue during its review of the strategic business case.  

Transport for NSW advised us that it established the ATAC as an advisory group, and that 
Transport for NSW does not disclose sensitive information to it. Transport for NSW intends to share 
the outcome of the prioritisation process following the completion of the TAP 3 development stage 
and final investment decision. 

The TAP communication plan does not fully meet the requirements of the Disability 
Inclusion Action Plan 

The Disability Inclusion Action Plan includes an action item to ‘provide a listing of stations and 
wharves to be upgraded with estimated time of construction as each new tranche of the Transport 
Access Program is announced’ The TAP Communication Plan that we reviewed does not include 
this provision instead focussing on communication on a per project basis. Given the long 
timeframes associated with improving transport infrastructure, this information is important as it 
allows people to make informed decisions about where they live, work or study. 
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 Appendix two - Compliance requirements 
of Disability Standards for Accessible 
Public Transport 

 
 

Transport 
Standards 
section 

Area covered 
Per cent compliance required by (%): 

2007 2012 2017 2022 

2.1 - 2.9 Access paths (within vehicles and 
infrastructure) 25 55 90 100 

3.1 - 3.3 Manoeuvring areas 25 55 90 100 

4.1 - 4.3 Passing areas (within infrastructure and trains) 25 55 90 100 

5.1 Resting points (infrastructure only) 25 55 90 100 

6.1 - 6.4 Ramps (within infrastructure and vehicle 
boarding ramps) 25 55 90 100 

7.1 - 7.2 Waiting areas (general infrastructure) 100 -- -- -- 

7.1 - 7.2 Waiting areas (bus stops) 25 55 90 100 

8.1 - 8.8 Boarding (mainly vehicles, but also 
infrastructure at boarding points) 25 55 90 100 

9.1 - 9.11 Allocated spaces (mainly vehicles) 25 55 90 100 

10.1 Surfaces NA 100 -- -- 

11.1 - 11.7 Handrails and grab rails NA 100 -- -- 

12.1 - 12.6 Doorways and doors 25 55 90 100 

13.1 Lifts (infrastructure only) 25 55 90 100 

14.1 - 14.4 Stairs (infrastructure and steps into vehicles) 25 55 90 100 

15.1 - 15.6 Toilets 25 55 90 100 

16.1 - 16.5 Symbols (generally within infrastructure and 
vehicles) 100 -- -- -- 

16.1 - 16.5 Symbols (at bus stops) 25 55 90 100 

17.1 - 17.7 Signs (generally within infrastructure and 
vehicles) 100 -- -- -- 

17.1 - 17.7 Signs (at bus stops) 25 55 90 100 

18.1 - 18.5 Tactile ground surface indicators 25 55 90 100 

19.1 Alarms 100 -- -- -- 

20.1-20.2 Lighting (generally within infrastructure and 
buildings) 100 -- -- -- 

20.1 - 20.2 Lighting (at bus stops) 25 55 90 100 

21.1 - 21.4 Controls (stop requests and door controls etc.) 25 55 90 100 

22.1 Furniture and fitments (tables, benches etc. 
within infrastructure 100 -- -- -- 

23.1 Street furniture 25 55 90 100 
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Transport 
Standards 
section 

Area covered 
Per cent compliance required by (%): 

2007 2012 2017 2022 

24.1 Gateways (ticket barriers etc.) NA 100 -- -- 

25.1 - 25.4 Payment of fares (including vending machines) NA 100 -- -- 

26.1 Hearing augmentation – listening systems 100 -- -- -- 

27.1 - 27.4 Information (generally within infrastructure and 
vehicles) 100 -- -- -- 

27.1 - 27.4 Information (at bus stops) 25 55 90 100 

28.1 - 28.4 Booked services (trains and coaches only) 100 -- -- -- 

29.1 - 29.3 Food and drink services (infrastructure and 
country trains) 100 -- -- -- 

30.1 Belongings (carriage of disability aids in 
vehicles) 100 -- -- -- 

31.1 - 31.2 Priority seating (within vehicles) 100 -- -- -- 

16.1 - 16.5 Symbols (at bus stops) 25 55 90 100 

Note: Excludes rail vehicles. 
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 Appendix three – TAP 1 and TAP 2 
sub-programs 

 

TAP 1 sub-programs 
TAP 1 sub-program Objective of sub-program Examples of items in scope 

Easy Access • Improve access to public 
transport for people with 
disability, the elderly, and 
customers travelling with 
children, and customers 
travelling with luggage. 

• Stations upgraded to 
alignment with the Act and 
the DSAPT. 

 

• Lifts 
• Ramps 
• Tactile Ground Surface 

Indicators 
• Toilets 
• Hand rails 
 

Station Upgrades • Improve and upgrade major 
(non-CBD) and minor stations 
to provide adequate capacity 
to meet future growth and 
support urban renewal. 

 

• New buildings 
• Access upgrades 
• Signage 

Park and Travel Safety • Improve and enhance 
security and safety of 
passengers and customer 
perception of security and 
safety. 

• Security fencing 
• Lighting 
• CCTV 
• Help Points 
• Marking for disabled car 

parking spaces 
 

Wayfinding and signage • Standardise and improve the 
information available for 
customers to facilitate easy 
movement through the 
transport network. 

 

• Directional and information 
signage 
 

Ferry Wharf Upgrades • Improve amenities for 
commuters, improve wharf 
efficiency by increasing the 
rate at which passengers 
embark and disembark, 
reduce ongoing maintenance 
costs and improve access for 
people with disability. 

• Create a functional, distinctive 
and unified look to ferry 
wharves. 

 

• Shelter 
• Seating 
• Pontoons 
• Roofing 
• Gangways 
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TAP 2 sub-programs 
TAP 2 sub-program Objective of sub-program Examples of scope items 

Easy Access • Improve access to public 
transport for people with 
disability, the elderly, and 
customers travelling with 
children, and customers 
travelling with luggage. 

• Stations upgraded to alignment 
with the Act and the DSAPT. 

• Lifts 
• Tactile Ground Surface Indicators 
• Toilets 
• Kiss and ride zones 
• Seating and shelter 
• Canopies 
• Taxi bays 
• Closed Circuit television cameras 
• Bike racks 

 

Commuter Cark 
Parks 

• Reduce total vehicle kilometres 
travelled and encourage greater 
use of public transport. 

 

• Multi-storey car parks 
• Ground level car parks 

Rural and Regional 
Interchanges 

• Support regional transport plans, 
improve customer experience at 
weather affected interchanges, 
and respond to current and 
future demand for public 
transport. 

• Toilets 
• Kiss and ride zones 
• Tactile Ground Surface Indicators 
• Seating and shelter  
• Bike racks 
• Taxi bays 

 

Ferry Wharf Upgrade • Improve amenities for 
commuters, improve wharf 
efficiency by increasing the rate 
at which passengers embark and 
disembark, reduce ongoing 
maintenance costs and improve 
access for people with disability. 

• Create a functional, distinctive 
and unified look to ferry wharves. 

 

• Pontoons 
• Canopies 
• Wayfinding and signage 
• Lifts 
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 Appendix four – Prioritisation Assessment 
for the TAP 3 Strategic Business Case 

 

Sydney Trains Prioritisation Assessment for the TAP 3 Strategic 
Business Case 

Station Need rank Patronage 
(passengers per week) Benefit cost ratio 

Petersham 2 36,884 2.91 

Stanmore 4 40,347 2.37 

Kingswood 1 23,330 2.02 

St Peters 13 42,239 2.02 

Normanhurst 26 17,492 1.45 

Warrawee 23 11,200 1.29 

Pymble 21 27,761 1.28 

North Strathfield 15 29,822 1.17 

Beecroft 36 22,358 1.16 

Wahroonga 18 22,495 1.15 

Canley Vale 5 27,502 1.14 

Wollstonecraft 8 30,755 1.10 

Waitara 3 32,939 1.00 

Banksia 7 17,820 0.97 

Tempe 32 15,823 0.78 

Thornleigh 27 22,381 0.74 

Roseville 12 29,684 0.73 

Lewisham 6 25,562 0.72 

Bardwell Park 22 12,509 0.65 

Yagoona 9 17,384 0.60 

Bexley North 14 12,378 0.59 

Turrella 17 13,659 0.57 

Yennora 30 9,487 0.57 

Doonside 20 24,716 0.56 

Killara 16 25,755 0.54 
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Station Need rank Patronage 
(passengers per week) Benefit cost ratio 

Birrong 31 11,105 0.54 

Asquith 28 13,344 0.49 

Denistone 25 6,572 0.47 

Chester Hill 19 10,335 0.46 

East Hills 37 8,844 0.44 

Erskineville 10 29,657 0.43 

Mount Colah 41 5,478 0.39 

Macquarie Fields 34 10,598 0.39 

Riverstone 38 6,698 0.37 

Como 35 8,160 0.34 

Clyde 33 7,425 0.32 

Macdonaldtown 11 18,229 0.28 

Loftus 39 6,128 0.25 

Carramar 24 5,542 0.21 

Villawood 29 5,063 0.20 

Mulgrave 43 3,079 0.15 

Leightonfield 40 2,367 0.10 

Vineyard 44 1,135 0.09 

Mount Kuring-gai 42 2,706 0.08 

Clarendon 45 900 0.04 

Note: this data was used for the TAP 3 Strategic Business Case in November 2017 and may have been revised since then. A high ranking on these lists 
does not guarantee that a location will be selected for funding. 
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Intercity Trains Prioritisation Assessment for the TAP 3 Strategic 
Business Case 

Station Need rank Patronage 
(passengers per week) Benefit cost ratio 

Glenbrook 12 5,607 0.60 

Hazelbrook 10 3,836 0.32 

Dapto 1 5,296 0.25 

Unanderra 9 5,153 0.22 

Narara 4 3,732 0.18 

Ourimbah 18 3,335 0.16 

Faulconbridge 27 1,469 0.16 

Mittagong 8 1,606 0.14 

Lisarow 13 1,984 0.14 

Blackheath 14 2,809 0.14 

Hawkesbury River 38 2,892 0.14 

Point Clare 15 2,236 0.13 

Wyee 16 2,828 0.11 

Warnervale 30 2,803 0.11 

Lawson 22 1,997 0.10 

Warrimoo 23 2,294 0.10 

Bellambi 5 1,103 0.10 

Fairy Meadow 6 1,278 0.09 

Lapstone 25 1,577 0.08 

Mount Victoria 40 1,093 0.08 

Austinmer 17 1,437 0.08 

Coniston 3 2,632 0.07 

Otford 44 967 0.07 

Niagara Park 11 1,300 0.07 

Bullaburra 39 751 0.07 

Tascott 19 1,983 0.06 

Waratah 2 2,001 0.06 

Valley Heights 29 263 0.06 

Koolewong 41 1,101 0.05 

East Maitland 24 359 0.04 

Bargo 26 663 0.04 

Stanwell Park 28 976 0.04 
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Station Need rank Patronage 
(passengers per week) Benefit cost ratio 

Towradgi 7 988 0.04 

Medlow Bath 42 682 0.03 

Woodford 36 1,349 0.03 

Dora Creek 35 439 0.03 

Coledale 32 410 0.03 

Note: this data was used for the TAP 3 Strategic Business Case in November 2017 and may have been revised since then. A high ranking on these lists 
does not guarantee that a location will be selected for funding. 
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Regional Trains Prioritisation Assessment for the TAP 3 Strategic 
Business Case 

Station Need rank Patronage 
(passengers per week) Benefit cost ratio 

Taree 2 537 0.13 

Moree 8 220 0.07 

Blayney 7 67 0.05 

Urunga 10 92 0.05 

Griffith 1 153 0.05 

Gloucester 6 88 0.04 

Kendall 13 110 0.04 

Narrabri 4 111 0.03 

Eungai 18 9 0.02 

Walcha Road 17 31 0.01 

Kyogle 11 23 0.01 

Werris Creek 12 61 0.01 

Wingham 5 75 0.01 

Boggabri 15 13 0.01 

Sawtell 3 89 0.01 

Harden 9 73 0.01 

Tarago 16 17 0.00 

Stuart Town 21 10 0.00 

Bellata 23 6 0.00 

Menindee 22 5 0.00 

Euabalong West 24 4 0.00 

Geurie 19 4 0.00 

Condobolin 14 6 0.00 

Gunning 20 6 0.00 

Darnick 25 0 0.00 

Note: this data was used for the TAP 3 Strategic Business Case in November 2017 and may have been revised since then. A high ranking on these lists 
does not guarantee that a location will be selected for funding. 
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Ferry Wharves Prioritisation Assessment for the TAP 3 Strategic 
Business Case 

Station Need rank Patronage 
(passengers per week) Benefit cost ratio 

Taronga Zoo 8 21,287 1.85 

Watsons Bay 2 13,028 0.24 

South Mosman 5 2,690 0.14 

Double Bay 3 3,060 0.08 

Woolwich 9 3,675 0.07 

Greenwich Point 11 1,284 0.06 

Kurraba Point 1 2,311 0.05 

Kirribilli 4 3,363 0.04 

Kissing Point 6 1,495 0.03 

Darling Point 12 538 0.03 

Old Cremorne 10 965 0.02 

North Sydney 7 667 0.02 

Note: this data was used for the TAP 3 Strategic Business Case in November 2017 and may have been revised since then. A high ranking on these lists 
does not guarantee that a location will be selected for funding. 
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 Appendix five – The guiding principles of 
Transport for NSW's Disability Inclusion 
Action Plan 

 

A ‘customer first’ culture 
The customer is at the centre of everything we do. Transport for NSW recognises the rights of 
people with disability to participate in communities to the fullest extent possible and the importance 
of accessible and inclusive transport services to people with disability. 

A ‘customer first’ culture within Transport for NSW will deliver a high level of service for all 
customers, openness to innovation and striving towards best practice in the delivery of accessible 
services, information and infrastructure. 

Access for the entire community 
Improvements to the accessibility and inclusiveness of transport services benefit all users, not just 
people with disability who rely on accessible transport. 

Accessibility can be achieved through the adoption of universal design principles that remove 
physical barriers to access and create buildings, products and environments that are usable by 
people of all abilities. 

Broad accessibility principles must, however, include more than just physical access to premises 
and conveyances. Universal design requires that transport services also provide barrier-free 
access for people who have vision, hearing or cognitive impairments. 

Intelligent compliance 
‘Intelligent compliance’ means compliance which prioritises customer-focused outcomes over a 
narrow focus on legal compliance with accessibility standards. 

As well as being compliant, infrastructure should be practical, usable, fit for purpose and 
convenient. 

Encouraging industry partners to think critically about the application of standards and find common 
sense solutions to compliance matters will result in better outcomes for people with disability. 

Whole of journey accessibility 
An accessible transport system can be thought of as a series of linked transport systems and 
services. It involves barrier-free access to: 

• the pedestrian environment 
• the different modes of transport 
• the road network. 
 

Many people with disability and older people will use all three parts of the system: either as public 
transport users, drivers or passengers in cars, or as pedestrians. 

Accessible transport needs to provide for whole of journey accessibility, including seamless 
transfers between the modes that form a continuous journey. For example, a typical journey might 
involve looking up timetable information, travelling to a bus stop, waiting, getting on and off the bus, 
walking to your destination or taking another transport service. Such a journey is only fully 
accessible if journey planning information and the connection and integration between each part of 
the journey are easy and safe. 
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In the past, each mode of transport worked towards achieving targets for accessible transport 
independently. Under Transport for NSW, the focus has shifted to ensuring customers are able to 
easily plan and undertake a fully accessible journey. 

A fundamental change is the Transport Access Program, which brings together a number of 
programs to provide commuters with improved accessibility to transport services, to increase 
connectivity between transport modes and provide improved safety and amenity for all passengers. 

Most journeys begin and end with a pedestrian link. For this reason, Transport for NSW is working 
with councils to achieve improvements to bus stop infrastructure and footpaths. In this way, 
passengers obtain the full benefits of the investment in accessible public transport vehicles and 
stations. 

Equivalent access 
Independent access to public transport is the ultimate goal of Transport for NSW. 

However, the use of ‘direct assistance’ or ‘equivalent access’ on train stations and ferry wharves 
will be necessary for at least the next ten years. Existing rail infrastructure and tidal variations at 
commuter ferry wharves are incompatible with completely independent access. 

A high level of commitment to customer service is a key priority of the Plan. Staff training will help 
to ensure that the dignity and rights of people with disability are respected. 

Transport for NSW is improving information for people with disability at public transport facilities 
and on-board services. However, in some circumstances, the provision of information by staff using 
‘direct assistance’ may be necessary, particularly when normal service provision is disrupted and 
information needs to be changed continuously and within short timeframes. 

Reduction in transport disadvantage 
Transport for NSW recognises the significant transport disadvantage faced by people with 
disability. Transport disadvantage may arise from a number of factors including poor access to 
services, low income, geographical isolation, high cost of alternative transport services such as 
taxis and modified private vehicles, lack of confidence and poor community attitudes towards 
people with disability. 

Reducing transport disadvantage requires a multi-faceted approach, making services affordable 
and providing support services for people with disability who are unable to use mass transit public 
transport services. 

Engagement of people with disability 
Customer satisfaction is a key performance indicator for the Plan. Transport for NSW will ensure 
that people with disability are able to participate in community-wide customer feedback processes. 

Transport for NSW will continue to work with the ATAC and customers with disability to identify 
access solutions that will deliver better services for all customers. 

Transport for NSW recognises the vital importance of informing our customers about accessible 
transport improvements across the network and in their local communities. Transport for NSW will 
work with advocates to identify access solutions and develop targeted strategies to provide 
information about access improvements for all customers. 
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 Appendix six – Transport projects and 
programs that contribute to DSAPT 
compliance 

 
Examples of programs and programs undertaken across the Transport cluster that contribute to 
increasing compliance with the DSAPT:  

• Transport Access Program (TAP) – the TAP program provides infrastructure upgrades to 
existing train stations and ferry wharves.  

• Sydney Metro (Sydney Metro Northwest, and Sydney Metro City and Southwest) – 
Sydney Metro will include upgrades to existing stations. These upgrades will ensure that the 
stations are fully DSAPT compliant.  

• Parramatta Light Rail and South East Light Rail – these new infrastructure projects will 
introduce light rail that will be fully accessible by meeting the DSAPT and testing prototypes 
for accessibility. 

• New Intercity Fleet – a new fleet of intercity trains that will feature dedicated wheelchair 
space, accessible toilets, and digital screens and announcements. 

• Sydney Growth Trains project – this project is an investment in new trains with increased 
accessibility features. 

• Tangara Technology Upgrade – this project aims to improve accessibility features on the 
Tangara train fleet, such as introducing on-board visual passenger information systems, 
colour contrasted doors and handrails, priority seating and emergency help points. 

• Level crossing program – this program is focuses on upgrading level crossing to meet 
DSAPT. 

• Wayfinding program – this program focuses on wayfinding upgrades. Wayfinding will help 
customers to navigate the public transport system easily and intuitively. Wayfinding includes 
signage, tactile ground surface indicators, maps, apps, sounds and textures.  

• Sydney Trains Station Refresh – numerous station refresh projects will undertake cosmetic 
upgrades which can include contributing to DSAPT compliance. 

• NSW TrainLink Complaint Handling Improvement Program (CHIP) – this program 
includes the installation of CCTV, customer help points and information displays (including 
hearing loops). 

• Acquisition of new buses by the State Transit Authority – all new buses feature kneeling 
suspension for level entry. 

• Sydney Trains commissioning of hearing loops on train platforms. 
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 Appendix seven – About the audit 
 

Audit objective  
This audit assessed whether Transport for NSW has an effective process to select and prioritise 
projects as part of the Transport Access Program. 

Audit criteria 
We addressed the audit objective with the following line of enquiry: 

Does Transport for NSW have an effective process to select and prioritise projects for TAP 3? 

1. Does Transport for NSW have an effective process to select and prioritise projects for 
TAP 3? 
a) Transport for NSW uses appropriate criteria to effectively select projects 

(interchanges) eligible for funding. 
b) Transport for NSW effectively uses an appropriate process to prioritise projects. 
c) Transport for NSW has incorporated lessons learnt from previous tranches. 
d) The selection and prioritisation processes aligns with Transport for NSW’s Disability 

Inclusion Action Plan 2018–2022. 
 

Audit exclusions 
The audit did not: 

• examine the effectiveness of the first and second tranches of the Transport Access Program 
• examine issues related to individual project management for sites funded for improvement 

as part of TAP, including individual project delivery and project governance 
• question the merits of government policy objectives. 
 

Audit approach 
Our procedures included:  

1. Interviewing key Transport for NSW staff 
2. Examining: 

• Transport for NSW documentation, such as strategic business cases and plans 
• data on accessible public transport and patronage  
• relevant management reports for the subject areas relevant to the report. 

 

The audit approach was complemented by quality assurance processes within the Audit Office to 
ensure compliance with professional standards.  

Audit methodology 
Our performance audit methodology is designed to satisfy Australian Audit Standard ASAE 3500 
Performance Engagements and other professional standards. The standards require the audit 
team to comply with relevant ethical requirements and plan and perform the audit to obtain 
reasonable assurance and draw a conclusion on the audit objective. Our processes have also been 
designed to comply with requirements specified in the Public Finance and Audit Act 1983 and the 
Local Government Act 1993. 
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 Appendix eight – Performance auditing 
 

What are performance audits? 
Performance audits determine whether State or Local Government entities carry out their activities 
effectively, and do so economically and efficiently and in compliance with all relevant laws. 

The activities examined by a performance audit may include a government program, all or part of 
an audited entity, or more than one entity. They can also consider particular issues which affect the 
whole public sector and/or the whole Local Government sector. They cannot question the merits of 
government policy objectives. 

The Auditor-General’s mandate to undertake performance audits is set out in section 38B of the 
Public Finance and Audit Act 1983 for State government entities, and in section 421D of the Local 
Government Act 1993 for Local Government entities. 

Why do we conduct performance audits? 
Performance audits provide independent assurance to the NSW Parliament and the public. 

Through their recommendations, performance audits seek to improve the value for money the 
community receives from government services. 

Performance audits are selected at the discretion of the Auditor-General who seeks input from 
parliamentarians, State and Local Government entities, other interested stakeholders and Audit 
Office research. 

How are performance audits selected? 
When selecting and scoping topics, we aim to choose topics that reflect the interests of parliament 
in holding the government to account. Performance audits are selected at the discretion of the 
Auditor-General based on our own research, suggestions from the public, and consultation with 
parliamentarians, agency heads and key government stakeholders. Our three year performance 
audit program is published on the website and is reviewed annually to ensure it continues to 
address significant issues of interest to parliament, aligns with government priorities, and reflects 
contemporary thinking on public sector management. Our program is sufficiently flexible to allow us 
to respond readily to any emerging issues. 

What happens during the phases of a performance audit? 
Performance audits have three key phases: planning, fieldwork and report writing.  

During the planning phase, the audit team develops an understanding of the audit topic and 
responsible entities and defines the objective and scope of the audit. 

The planning phase also identifies the audit criteria. These are standards of performance against 
which the audited entity, program or activities are assessed. Criteria may be based on relevant 
legislation, internal policies and procedures, industry standards, best practice, government targets, 
benchmarks or published guidelines. 

At the completion of fieldwork, the audit team meets with management representatives to discuss 
all significant matters arising out of the audit. Following this, a draft performance audit report is 
prepared. 

The audit team then meets with management representatives to check that facts presented in the 
draft report are accurate and to seek input in developing practical recommendations on areas of 
improvement. 
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A final report is then provided to the head of the audited entity who is invited to formally respond to 
the report. The report presented to the NSW Parliament includes any response from the head of 
the audited entity. The relevant minister and the Treasurer are also provided with a copy of the final 
report. In performance audits that involve multiple entities, there may be responses from more than 
one audited entity or from a nominated coordinating entity. 

Who checks to see if recommendations have been implemented? 
After the report is presented to the NSW Parliament, it is usual for the entity’s audit committee to 
monitor progress with the implementation of recommendations. 

In addition, it is the practice of Parliament’s Public Accounts Committee to conduct reviews or hold 
inquiries into matters raised in performance audit reports. The reviews and inquiries are usually 
held 12 months after the report received by the NSW Parliament. These reports are available on 
the NSW Parliament website. 

Who audits the auditors? 
Our performance audits are subject to internal and external quality reviews against relevant 
Australian and international standards. 

The Public Accounts Committee appoints an independent reviewer to report on compliance with 
auditing practices and standards every four years. The reviewer’s report is presented to the NSW 
Parliament and available on its website.  

Periodic peer reviews by other Audit Offices test our activities against relevant standards and better 
practice. 

Each audit is subject to internal review prior to its release. 

Who pays for performance audits? 
No fee is charged for performance audits. Our performance audit services are funded by the NSW 
Parliament. 

Further information and copies of reports 
For further information, including copies of performance audit reports and a list of audits currently 
in-progress, please see our website www.audit.nsw.gov.au or contact us on 9275 7100. 
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